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August 31, 2007 
 
The Honorable Denise Moreno Ducheny, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 553 
Sacramento, CA  95814 
 
Attn:  Peggy Collins, Principal Consultant 
 
 
Dear Senator Ducheny: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of June 30, 2007.  The report delineates capital outlay workload for 
the DGS.  It includes projects currently being accomplished by the Real Estate Services Division 
(RESD).  The format of the RESD report, prepared by the Project Management Branch, 
includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2007LegislativeReports.htm.  The report is entitled  
Capital Outlay Quarterly Report, June 30, 2007. 
 
If you wish to receive a printed copy of this report, please contact Stella Gloria at 
(916) 376-1679 (stella.gloria@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Bob Courtnier, Chief, 
Project Management Branch, Real Estate Services Division, Department of General Services, at 
(916) 376-1717. 
 
Sincerely, 
 
 
 
 
Will Bush 
Director 
 
 
cc: See attached distribution list 

Bob Courtnier, Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 

 
 
 



CAPITAL OUTLAY DISTRIBUTION LIST 
 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Denise Moreno Ducheny, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
1020 N Street, Room 553 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Peggy Collins, Principal Consultant Attn:  Chris Woods, Chief Consultant 
(Hand carry 1 copy of report/17 letters)  
  
The Honorable Denise Moreno Ducheny, Chair Ms. Elizabeth G. Hill   
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Danny Alvarez, Staff Director (Hand carry) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable John Laird, Vice Chair Kathy Curtis, Principal Fiscal & Policy Analyst 
Joint Legislative Budget Committee Legislative Analyst’s Office 
State Capitol, Room 6026 925 L Street, Suite 1000 
Sacramento, CA  95814 Sacramento, CA 95814 
  
  
The Honorable Dennis Hollingsworth, Vice Chair Pete Schaafsma, Director 
Senate Budget & Fiscal Review Committee Assembly Minority Fiscal Office 
State Capitol, Room 5064 State Capitol, Room 6027 
Sacramento, CA  95814 Sacramento, CA 95814 
  
 Mike Webb, Deputy Director–Legislative Affairs 
The Honorable Roger Niello, Vice Chair Department of General Services 
Assembly Budget Committee 707 Third Street, 8th Floor, Z-1 
State Capitol, Room 6027 West Sacramento, CA  95605 
Sacramento, CA  95814  
 Gary Fujii, Budget and Planning Officer 
 Office of Fiscal Services 
Chris Kahn, Legislative Affairs Secretary Department of General Services 
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Fred Klass, Program Budget Manager Office of Legislative Counsel 
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Diane Cummins, Fiscal Consultant Will Semmes, Chief Deputy Director 
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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EUREKA

BOATING & WATERWAYS

KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   4,260,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB
06172APMB
07014APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 
     305,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   4,260,701.00 

            .00 
     205,000.00 
     222,000.00 

   4,285,701.00 

            .00 
     204,692.01 
     221,976.00 

   3,846,347.26 

Project    4,727,701.00    4,712,701.00    4,273,015.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2001

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

31-AUG-2001

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

13-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.50%

Current Comments

 $4,712,701.00

CONSTRUCTIONCURRENT PHASE:

The final punch list walk-thru was held March 22, 2007 and HSU took occupancy.  However, numerous
post occupancy issues have surfaced related to the HVAC/Air Balance System.  PMB, PSB, and CSS are
working with the contractor and his subs to resolve the issues and finalize commissioning of the building
so project acceptance can occur.

Project Status

Contract completion date was February 24, 2006.  The State Fire Marshal occupancy approval was
obtained March 10, 2007, and LDs ceased on that date.  However, final project acceptance can not occur
until all the HVAC issues are resolved.

Schedule

DOF approved a $330,000 augmentation at the June 2006 PWB, and all funds have been transferred.
All project contingency has been expended.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Over the 2 year life of the project, the contractor has indicated his intention to file a claim on three
separate issues (pile driving, elevator pit relocation, and truss supports).  Since project acceptance still
has not occured, it remains to be seen if these claims will be filed and what the dollar value will be.

Other Information
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CAMARILLO

CALIF CONSERV CORPS

MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0052/2000
0052/2000
0106/2001
0106/2001
0038/2005
0038/2005
0106/2001

Budget Item

3340-301-0660(1)
3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(2)
3340-301-0660(2)
3340-301-0660(1)

Appropriation($)

   1,527,000.00 
      77,000.00 

     449,000.00 
     636,000.00 

     159,112.00 
     205,888.00 

  15,905,000.00 

Document

00217A
00268A
06132BPMB
20057B
06146BPMB
07013BPMB

Transferred($)

            .00 
      77,000.00 

     449,000.00 
      55,000.00 

     581,000.00 
     159,112.00 
     205,888.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,527,000.00 
     526,000.00 

   1,001,000.00 
  15,905,000.00 

            .00 
     526,000.00 

   1,001,000.00 
            .00 

            .00 
     520,342.37 
     852,880.71 

            .00 

Project   18,959,000.00    1,527,000.00    1,373,223.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

22-MAY-2006

13-JUL-2007

07-NOV-2007

08-JUN-2001

04-JUL-2007

06-NOV-2007

17-APR-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $18,959,000.00

BID PERIODCURRENT PHASE:

Final back-check of construction documents (including LEED design and updated Title 24 modifications)
will be completed by early July and ready to go to bid. New PSB estimate for construction costs (& soft
cost increases) exceeded the current budget appropriation by approximately 20%. Finance Letter has
been sent to DOF for review, comment, and inclusion into the 07/08 Governor's Budget.

Project Status

The current schedule anticipates bid after new budget is issued (July - Nov 07).Schedule

Finance Letter has been submitted which outlines 20% increase in construction and soft costs.Budget

Other Information

22-MAY-2006

13-JUL-2007

07-NOV-2007

18-MAY-2007

06-NOV-2007

17-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 4

SAN JOAQUIN COUNTY

CALIF CONSERV CORPS

DONNA MANGINE

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002
0106/2001
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001(4.6)
3340-301-0001(3)
3340-301-0001(3)
3340-490-0660(2)
3340-301-0001(3)Rev
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      55,000.00 
   1,500,000.00 

     100,000.00 
(  1,300,000.00)
     588,000.00 
     806,600.00 
     172,712.00 

  18,822,400.00 

Document

00218A
20071A
20071A
30128B

30128B
06035BPMB
06148BPMB

Transferred($)

      55,000.00 
   1,500,000.00 
(  1,300,000.00)
     100,000.00 

            .00 
     588,000.00 
     806,600.00 
     172,712.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     355,000.00 
     588,000.00 
     979,312.00 

  18,822,400.00 

     355,000.00 
     588,000.00 
     979,312.00 

            .00 

     281,251.58 
     534,863.57 
     420,481.71 

            .00 

Project   20,744,712.00    1,922,312.00    1,236,596.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

29-APR-2005

29-JUL-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $23,107,748.00

WORKING DRAWINGSCURRENT PHASE:

50% Working Drawings are due June 29, 2007 and all disciplines appear to be on track with the
exception of civil and landscaping who took the brunt of the USACE changes.  The focus of the 50%
review will be  in-house coordination.

Project Status

We are currently on schedule.Schedule

DOF is currently reviewing the Working Drawings funding augmentation request and I anticipate that they
will reach a decision in the very near future.

Budget

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

28-FEB-2004

26-AUG-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 5

Not at this time.Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 6

SOUTH LAKE TAHOE

CALIF CONSERV CORPS

MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0478/2006
0478/2006
0478/2006
0478/2006
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

     473,000.00 
   7,507,000.00 
     769,500.00 
(    769,500.00)
     769,500.00 
     997,800.00 

  16,932,800.00 

Document

40046B
070100BPMB
07101BPMB
07101BPMB
07101BPMB

Transferred($)

     473,000.00 
   7,507,000.00 
     769,500.00 
(    769,500.00)
     769,500.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   7,980,000.00 
     769,500.00 
     997,800.00 

  16,932,800.00 

   7,980,000.00 
     769,500.00 

            .00 
            .00 

   7,562,821.19 
     254,234.05 

            .00 
            .00 

Project   26,680,100.00    8,749,500.00    7,817,055.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

04-DEC-2006

14-NOV-2007

29-SEP-2008

02-FEB-2009

22-JUN-2007

14-NOV-2007

26-SEP-2008

30-JAN-2009

02-AUG-2010

  95.00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $26,680,100.00

PRELIMINARY PLANSCURRENT PHASE:

Property acquisition (post CEQA) is under way and should be accomplished by June / July 07.
Preliminary Plans are being developed and are currently approximately 70% completed.

Project Status

 Current schedule dates reflect Dept. of Finance authority to commence with Preliminary Plans and
Acquisition concurrently to provide for time savings after acquisition to date of bond sale.

Schedule

Within budget.Budget

This project is 100% revenue bond funded.  CCC is currently occupying the facility in the Meyers area of
South Lake Tahoe. Phasing of construction is being coordinated with CCC personnel.

Other Information

16-SEP-2003

28-MAY-2007

12-OCT-2007

15-FEB-2008

21-AUG-2008

12-JAN-2006

17-AUG-2007

14-FEB-2008

20-AUG-2008

31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MADERA COUNTY - OAKHURST AREA

CALIF HIGHWAY PATROL

LEIA RILEY

OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

2720-301-0044(2)

Appropriation($)

     545,000.00 

Document

07022APMB

Transferred($)

     545,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     545,000.00 
            .00 
            .00 
            .00 

     545,000.00 
            .00 
            .00 
            .00 

      52,067.39 
            .00 
            .00 
            .00 

Project      545,000.00      545,000.00       52,067.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-AUG-2006

16-JUL-2007

21-NOV-2008

16-NOV-2009

15-APR-2010

06-JUN-2008

21-NOV-2008

15-APR-2010

15-APR-2010

25-APR-2011

10-AUG-2006

17-AUG-2007

24-NOV-2008

16-APR-2010

20-SEP-2010

11-JAN-2008

21-NOV-2008

15-APR-2010

17-SEP-2010

20-SEP-2011

  30.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $10,768,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

An offer has been given to the owner to acquire the property. Phase I and topography map will need to
be done.  Preliminary plans will not begin until owner agrees to purchase price.

Project Status

On ScheduleSchedule

On BudgetBudget

The selected site is on Highway 49 in Oakhurst - Red Bud and 49Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 8

OCEANSIDE

CALIF HIGHWAY PATROL

DIANNA BROWN

OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122170

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

2720-301-0044(6)

Appropriation($)

     665,000.00 

Document

07023APMB

Transferred($)

     665,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     665,000.00 
            .00 
            .00 
            .00 

     665,000.00 
            .00 
            .00 
            .00 

      43,356.00 
            .00 
            .00 
            .00 

Project      665,000.00      665,000.00       43,356.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2006

01-AUG-2006

01-JUL-2007

31-JUL-2008

31-JUL-2008

31-MAR-2008

08-JAN-2007 30-DEC-2008   20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $20,202,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site search conducted 5/31/2007. PSB aquisitions to prepare appraisals for site search-selected parcels.Project Status

Aquisitions Phase is off schedule due to land availbity in the Oceanside area.Schedule

Project on budget.Budget

Other Information

08-JAN-2007

31-DEC-2008

31-DEC-2009

30-DEC-2008

30-DEC-2009

01-SEP-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 9

SAN DIEGO

CALIF HIGHWAY PATROL

LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

038/2005
0047/2006

Budget Item

2720-301-0044(4)
2720-301-0044(5)

Appropriation($)

     215,000.00 
     169,000.00 

Document

06015APMB
07132APMB

Transferred($)

     215,000.00 
     169,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 
     169,000.00 

            .00 

            .00 
     215,000.00 
     169,000.00 

            .00 

            .00 
     153,025.42 

            .00 
            .00 

Project      384,000.00      384,000.00      153,025.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

16-APR-2007

01-JAN-2008

01-APR-2008

13-APR-2007

31-DEC-2007

31-MAR-2008

31-MAR-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $5,476,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans approved at April PWB. El Cajon office visited to study design solutions there. Working
drawings funds transferred. Strategy for LEED incorporation is being evaluated, funding is being
requested. Full design work in WD will begin once LEED strategy is determined.

Project Status

Start of Working Drawings efforts depends on funding for LEED incorporation.Schedule

LEED incorporation will affect budget.Budget

CHP and DGS leasing is looking for adequate lease space to relocate area office to. Office to be vacant
for start of contractor operations.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 10

SANTA FE SPRINGS

CALIF HIGHWAY PATROL

LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

   2,738,000.00 
     552,000.00 

Document

06019APMB
06020APMB

Transferred($)

     173,000.00 
     552,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,738,000.00 
     552,000.00 

            .00 
            .00 

     173,000.00 
     552,000.00 

            .00 
            .00 

      89,199.70 
       2,664.00 

            .00 
            .00 

Project    3,290,000.00      725,000.00       91,863.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

02-JUL-2007

07-SEP-2007

01-JUL-2008

01-JUL-2009

24-SEP-2009

26-OCT-2007

13-JUN-2008

08-MAY-2009

23-SEP-2009

24-DEC-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $12,647,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

New funding for Acquisition and Preliminary Plans phase to be made available for 07/08 fiscal year.
Current project to lapse. Work on above phases to begin once funding is available.

Project Status

Current schedule shown is based on receiving new funding in 07/08 budget year. A and PP phases
funded in 07/08. WD and C phases to be funded in the 2 consecutive budget years.

Schedule

New funding for Acquisition to be more in line with current land costs in the search area.Budget

None.Other Information

02-JUL-2007

07-SEP-2007

01-JUL-08

01-JUL-09

24-SEP-09

26-OCT-2007

13-JUN-2008

08-MAY-09

23-SEP-09

24-DEC-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 11

LOS ANGELES

CALIF HIGHWAY PATROL

LELAND ROBERTS

SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122187

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(4)

Appropriation($)

      85,000.00 
      50,000.00 

Document

07037APMB
07038APMB

Transferred($)

      85,000.00 
      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     135,000.00 
            .00 
            .00 
            .00 

      14,175.90 
            .00 
            .00 
            .00 

Project      135,000.00      135,000.00       14,175.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006 28-FEB-2007 17-OCT-2006 31-DEC-2007   25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Programming interviews conducted, draft program given to CHP for review. Building infrastructure
evaluation scheduled for late July.

Project Status

Project schedule set back due to contract revisions. Study to be complete by end of calendar year.Schedule

Project is on budget.Budget

PP funding, based upon results of this study, will not be sought until 09/10 budget year.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PROJECT INFORMATION 19-JUL-07

Page # 12

WILLIAMS

CALIF HIGHWAY PATROL

KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0038/2005
038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

Document

00158A
01030A
00158A
30150A
06007APMB
06031APMB
07024APMB

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

      61,883.00 
     533,618.33 
     213,528.12 

   3,967,016.50 

Project    4,974,100.00    4,974,100.00    4,776,045.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

02-AUG-2005

03-OCT-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

30-SEP-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,874,100.00

CONSTRUCTIONCURRENT PHASE:

CHP move in occurred on March 10, 2007. Project complete March 30, 2007, closeout in process.Project Status

Project complete.Schedule

Bid savings amount of $437,000.00 reverted. $100,000 augmentation within the appropriation for
construction approved by DOF in September screening meeting.

Budget

This project will be deleted from the next report.Other Information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

17-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER

ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     571,512.62 
     410,524.36 

   2,076,486.72 

Project    9,040,000.00    9,040,000.00    3,189,418.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

01-JUL-2008

31-OCT-2008

02-JAN-2009

02-JAN-2001

30-JUN-2008

30-OCT-2008

01-JAN-2009

30-SEP-2009

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E has stopped work of design development drawings for Phase3.  The project is awaiting
additional funds from the CSC to continue design work of the Museum Walk.  Until additional design
funds are received, this project will be on hold until further notice. (updated January 2007)

Project Status

BP3 design is on hold, 100% CD schedule will be updated when additional design funds are received,
schedule above is reference to BP3

Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding.  This project will be placed on inactive status until funded.

Other Information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MARYSVILLE

CALTRANS

RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0157/2003
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-490-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(2)
1760-301-0660(3) E

Appropriation($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 

  56,575,000.00 
   5,764,000.00 

Document

30061A
30061A
07051BPMB
07051BPMB1
07051BPMB1
07051BPMBA

Transferred($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 
(  8,582,000.00)
   8,582,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
 133,260,000.00 

     775,000.00 
   1,489,000.00 

            .00 
  70,921,000.00 

     684,092.38 
   1,424,243.73 

       4,536.00 
  18,807,557.43 

Project  135,524,000.00   73,185,000.00   20,920,429.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

10-NOV-2006

24-JAN-2006

10-NOV-2006

31-JAN-2007

24-JAN-2006

10-SEP-2007

10-NOV-2006

21-SEP-2009

 100.00%

 100.00%

  90.00%

 100.00%

  15.00%

Current Comments

 $73,185,000.00

CONSTRUCTIONCURRENT PHASE:

All utility relocation work has been completed.  Footing concrete placement is approx. 50% complete with
the remainder scheduled for completion by the end of June.  Erection of vertical, pre-cast structural
members is slated to begin July 17.  The schedule delay and cost impacts from the soil contamination
remediation are being determined.  The off-site casting of the structural concrete frame is in full
operation in West Sacramento.  DOR-PIA installation documentation for the modular systems furniture is
proceeding.  The permit/agreement with DOT-BEP for operation of the food service facility is being
prepared for execution.  A punchlist for the remote parking lot was generated on June 12 with completion
anticipated the week of June 18.  A contractor-operated electrical generator will be providing power for

Project Status

15-OCT-2002

03-MAR-2003

01-SEP-2006

24-JAN-2006

01-SEP-2006

21-JUN-2006

24-JAN-2006

29-JUN-2007

31-AUG-2006

21-JUL-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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the remote parking lot until PG&E can provide permanent power to the site.  This is expected to be
completed in 2-4 weeks.

The construction schedule required further extension due to site phasing needs and construction
requirements for the Daycare Center (Project Phase 3) utilizing a portion of the existing office building.
New office building occupancy (Project Phase 1) remains scheduled by November, 2008 with Project
Phase 3 complete by September, 2009.  (Please note this project is Design-Build, thus the Bid Period
corresponds to Design-Builder selection and is prior to Working Drawings which are part of the phased
Construction period.)

Schedule

The project is currently within the design-build budget.Budget

The judge's ruling on the CEQA-EIR legal challenge was issued on December 11, 2006.  All counts
were ruled on in favor of the State.

Other Information
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LOS ANGELES

CALTRANS

SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC 9194
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,966,521.14 

            .00 
 190,512,990.73 

Project  196,561,032.50  196,561,032.50  194,479,511.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

28-SEP-2007

    .00%

 100.00%

    .00%

    .00%

  99.00%

Current Comments

 $195,000,000.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Punch list activities are minor and ongoing.  Partial DWP incentives have been received, the remaining

Project Status

01-MAY-2002 20-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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are pending the completion of the building commissioning and trending.    At this time the Design/Builder
(D/B) has not produced the information necessary to receive the rebates, effort ongoing.

The demolition is complete and the remaining activities are  punchlist and warranty items which are
ongoing.  However due to partial progress completion is now expected by the end of September 2007.

Schedule

The value of the outstanding punchlist and warranty items has been assessed and retention withheld
accordingly.

Budget

Other Information
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LOS ANGELES

CALTRANS

ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944
0038/2005

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048
2660-303-0042

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A
06180APMB

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    110,775.00)
(    905,361.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  42,575,360.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  42,575,360.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  33,959,237.14 

Project   46,798,012.00   46,738,839.00   38,177,581.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

30-NOV-1996

16-FEB-1998

28-DEC-1998

28-FEB-1997

25-DEC-1998

02-AUG-1999

30-NOV-1996

12-OCT-1998

07-JUN-1999

28-FEB-1997

06-MAY-1999

15-MAY-2001

 100.00%

 100.00%

 100.00%

 $46,738,839.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BID PERIOD

CONSTRUCTION

22-SEP-1999

15-OCT-1999

14-OCT-1999

15-OCT-2001

22-MAY-2002

11-SEP-2002

13-JUN-2002

31-AUG-2007

 100.00%

  99.00%

Current Comments

 DGS and the DOT have assumed control and operation of the facility.   DGS has begun construction
activities to complete the project.

Project Status

DGS expects all construction activities to be completed by September of 2007.  DOT and CHP are
expected to occupy the facility in the Summer of 2007.

Schedule

DGS will complete the construction of the facility with remaining construction funds.Budget

NoneOther Information

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS

REGINALD EDEN

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0208/2004
0047/2006

Budget Item

2660-301-0042
2660-303-0042

Appropriation($)

   1,650,000.00 
   2,750,000.00 

Document

05164APMB
07044APMB

Transferred($)

   1,650,000.00 
   2,750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,232,740.71 
     617,569.55 

            .00 

Project    4,400,000.00    4,400,000.00    1,850,310.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

    .00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $37,404,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Design is well under way. Base Isolation System Design by the Peer Review Team
continues and should be finished by late August which means  we can proceed with the early Buy-Out of
the Base Isolation Systems provided that funding is available from Caltrans.

Project Status

Project Schedule has been revised to reflect client revisions. We are now committed to completing the
Project, including all Communications installations, by April of 2010.

Schedule

Overall costs for building materials and labor continue to increase well beyond our projected 5% per
year. Next "Probable Project Cost" will be available, at the 95% Working Drawing level in June.

Budget

Project Management Plan has not been approved by Caltrans.Other Information

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OAKLAND, CA

CALTRANS

TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002
0379/2002

Budget Item

2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042.5
2660-311-0042(1)(c)
2660-001-0042.5
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      24,000.00 

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
     178,000.00 

Document

53010
53010
53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
06121APSB
07109APMB
06121APSB
53339
53339
53339

Transferred($)

      24,000.00 
(     22,416.00)
      29,000.00 

     150,000.00 
   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
     178,000.00 
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     203,000.00 
   1,578,000.00 
   2,516,000.00 
     178,000.00 

     180,584.00 
   1,458,000.00 
   2,516,000.00 
     178,000.00 

     160,067.20 
   1,458,000.00 
   2,267,058.57 

            .00 

Project    4,475,000.00    4,332,584.00    3,885,125.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

11-JUN-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

01-JUN-2007

01-OCT-2007

14-MAY-2004

07-OCT-2005

31-MAY-2007

30-SEP-2007

31-MAR-2010

 100.00%

 100.00%

 100.00%

  30.00%

    .00%

 $66,601,000.00

BID PERIODCURRENT PHASE:

08-OCT-2005

01-JUN-2007

01-OCT-2007

31-MAY-2007

30-SEP-2007

31-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Project construction appropriation in 07/08 proposed State budget.Project Status

Project is on schedule.  Bid opening is scheduled for July 17, 2007 @ 2:00 PM.Schedule

Proposed Governor's budget includes a revised construction phase appropriation.Budget

CT responsible for employee and parking impact and relocation.  Project is a complicated seismic retrofit
only and does not fall under the LEED criteria.  PMB management concurs with this decision.

Other Information
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CHINO INSTITUTE FOR MEN @ CHINO  CA

CORRECTIONS & REHAB

REGINALD EDEN

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

5225-001-0001(1)
5225-001-0001(1)

Appropriation($)

     100,000.00 
     410,000.00 

Document

06103APMB
06103APMB

Transferred($)

     100,000.00 
     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
      37,248.00 

     200,618.96 
            .00 

Project      510,000.00      510,000.00      237,866.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2006

01-JUN-2006

01-NOV-2006

01-MAR-2007

01-MAY-2006

01-OCT-2006

01-JAN-2007

31-DEC-2007

15-NOV-2006

01-MAR-2007

15-JUL-2007

01-DEC-2007

01-MAR-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $4,087,000.00

BID PERIODCURRENT PHASE:

Working Drawings and Specifications are complete. Bid Documents are being prepared and will be ready
to go out to Bid when funding is available.

Project Status

Schedule completed.Schedule

Construction Funding from the CDCR Special Repairs Budget. Funding should be available from the
07/08 Budget.

Budget

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.
Plant cannot start processing water until the plant is operating automatically. The design and construction
of this Category 2 and 3 work should be completed as soon as possible.

Other Information

15-NOV-2006

01-MAR-2007

15-JUL-2007

01-DEC-2007

01-MAR-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB

DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     186,710.00 
     186,343.83 

   1,145,747.29 

Project    1,869,000.00    1,869,000.00    1,518,801.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

12-OCT-2006

15-JAN-1999

18-FEB-2005

11-OCT-2006

27-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $1,869,000.00

CONSTRUCTIONCURRENT PHASE:

A problem developed with the specified pre-engineered building design meeting UBC requirements..
After negotiations between contractor, A/E firm and Project Director an alternate design was accepted
that met code requirements.  The alternate design was approved on May 30th. 

Project Status

Project completion has slipped due to problems with building design.Schedule

Project is within budget.Budget

Other Information

18-JAN-1999

16-NOV-2001

12-OCT-2006

16-NOV-2001

16-FEB-2002

27-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB

ROBERT PALOMBA

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0038/2005
0050/1999
0050/1999
0038/2005

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5225-301-0660(2)
5240-301-0001(2)
5240-301-0001(2)
5225-301-0660 (1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 

  19,743,000.00 

Document

98155A
20018A
99088A
06006BPMB
07111BPMB
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     661,000.00 

  30,004,000.00 

            .00 
     336,000.00 
     661,000.00 
      60,419.45 

            .00 
     335,784.63 
     552,131.25 
      65,088.00 

Project   31,001,000.00    1,057,419.45      953,003.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

30-JUL-2007

09-OCT-2007

14-JUL-2000

20-JUL-2007

08-OCT-2007

12-OCT-2009

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

WORKING DRAWINGSCURRENT PHASE:

Executive Officer for San Joaquin RWQCB has requested a meeting on July 9th to discuss the overall
project design, status, etc.

Project Status

Schedule continues to slip.  The project will bid in July, 2007 and bids opened in early September of the
new fiscal year when a supplemental appropriation is approved so a construction contract can be issued.

Schedule

It has been determined that the FY 2005/06 appropriation is insufficient to bid/award a construction
contract.   DOF decided to request a supplemental appropriation in the FY 2007/08 Governor's Budget.

Budget

03-NOV-2003

19-NOV-2001

16-FEB-2002

18-AUG-2006

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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CMC SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0038/2005

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-492-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B
06221BPMB

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     950,000.00 

   1,322,000.00 
  24,294,219.00 

            .00 
     949,663.38 

   1,322,209.25 
  22,108,404.69 

Project   28,484,000.48   26,566,219.00   24,380,277.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

20-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $27,899,000.00

CONSTRUCTIONCURRENT PHASE:

The wastewater treatment plant has successfully completed 7-day operational test with raw sewage
being processed through the plant.  Contractor is working on close out items including punch list.

Project Status

The schedule has continued to slip.Schedule

Project is within budget.Budget

RWQCB staff have visited the new treatment plant and are satisfied with its design and operation.Other Information

01-AUG-2000

26-MAY-2004

18-JUL-2002

23-OCT-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CRC NORCO

CORRECTIONS & REHAB

BABAK KHAGHANI

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000
0052/2000
0052/2006

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)
5240-301-0001(32)
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

     155,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A
01036A
06214APMB

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 
(      8,212.14)

     155,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     847,000.00 

            .00 

            .00 
     498,296.00 
     982,672.92 

            .00 

            .00 
     502,547.06 
     793,981.31 

            .00 

Project    1,880,000.00    1,480,968.92    1,296,528.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

01-MAR-2007 29-JUN-2007

  10.00%

 100.00%

    .00%

    .00%

   5.00%

Current Comments

 $63,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

This project consists of 3 phases.  Phase 1 completed and currently underconstruction by CDCR/IWL.

Phase II currently on hold and RESD Project scope changed.  CDCR, with DOF approval, requested that
DGS only complete the Due Diligence portion of the project. Survey in process.

Funding is complete and DGS will provide Due Dilegence documents for the entire site.  remainining

Project Status

01-MAR-2007 29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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phases of this project are on hold. 

Currently portion of the phase I underconstruction by CDCR/IWL

N/ASchedule

N/ABudget

This project will be deleted from the next report.Other Information
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS & REHAB

MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)
5240-301-0660(5)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

  15,248,000.00 
   1,381,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
06147BPMB
06185BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
     433,000.00 
     446,700.00 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  17,255,891.44 

            .00 
     816,280.75 

   1,052,230.11 
  16,451,733.32 

Project   18,752,891.44   19,157,891.44   18,320,244.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

30-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

June 2007- The MHCB has been completed and is occupied.  Facility A workcenter has been
substantially completed and the contractor is working on the remaining punch list items.  The institution
has occupied the space and the Mental Health areas are operational.

Project Status

The contractor claims that the punchlist will be completed and all remaining closeout documents will be
submitted by June 30, 2007

Schedule

 Augmentation request was approved by DOF.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB

DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,923.00 
   1,772,287.25 

Project    2,116,480.00    2,116,480.00    1,841,210.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

16-MAY-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

All construction and testing completed on May 16, 2007, the system has been turned over to the facility
for normal use and operation.

Project Status

Follow on activity for contract close out will continue through August 31, 2007.Schedule

No current budget issues.Budget

Contractor's position that additional compensation is owed for impacts outside of their control, no
amounts have been specified nor supporting documentation submitted.  This project will be deleted from
the next report.

Other Information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB

DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      59,745.79 
     934,426.85 

Project    1,081,240.00    1,151,760.00      994,172.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

26-MAR-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

Continuous Operation Testing concluded March 26, 2007, the system was turned over to the facility for
normal use and operation.

Project Status

Construction is complete, some follow on activity for contract close out will continue through August 31,
2007.

Schedule

No current budget issues.Budget

Contractor's position that additional compensation is owed for impacts outside of their control, no
amounts have been specified nor supporting documentation submitted.  This project will be deleted from
the next report.

Other Information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN LUIS OBISPO

CORRECTIONS & REHAB

DENNIS WEHSELS

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005
/

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)
--

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 
  33,563,000.00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     211,670.00 
   1,316,482.63 
   1,160,682.90 

            .00 

Project   36,449,000.00    2,886,000.00    2,688,835.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

04-JUN-2007

28-AUG-2007

21-JUL-2002

15-JUL-2005

01-JUN-2007

27-AUG-2007

31-AUG-2009

 100.00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $36,449,000.00

BID PERIODCURRENT PHASE:

Project is out to be bid with a scheduled bid opening of July 12, 2007Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FOLSOM

CORRECTIONS & REHAB

BABAK KHAGHANI

RENOVATION, OFFICER/GUARD BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122405

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(9)

Appropriation($)

     410,000.00 

Document

07016APMB

Transferred($)

     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     199,229.00 

            .00 
            .00 

Project      410,000.00      410,000.00      199,229.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006

18-JUL-2007

07-JUL-2009

02-NOV-2009

31-JUL-2007

14-DEC-2007

30-OCT-2009

29-NOV-2010

03-JUL-2006

18-JUL-2007

07-JUL-2009

02-NOV-2009

30-MAR-2007

14-DEC-2007

30-OCT-2009

29-NOV-2010

   1.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $6,052,000.00

WORKING DRAWINGSCURRENT PHASE:

June 07:
WD phase FY07/08
On December 11, 2006, a complete set of PP was delivered to CDCR. 
PP cost estimate and document delivered to CDCR 2/13/07.

Project Status

PP phase completedSchedule

Funding for working drawing phase is proposed in the FY 07/08 BUDGET.Budget

This project is designed to meet LEED silver and will be registered with USGBC upon completion of
Working Drawings.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 36

JAMESTOWN

CORRECTIONS & REHAB

ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
0038/2005
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5225-301-0001(17)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A
07034APMB

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,174,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     794,000.00 
     267,000.00 

            .00 
   1,375,118.66 
     966,986.23 

            .00 

Project    2,747,000.00    2,367,000.00    2,342,104.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

14-JUN-2002

31-JAN-2005

01-NOV-2007

29-MAY-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $14,071,000.00

BID PERIODCURRENT PHASE:

PMB with DOF & CDCR are investigating some strategies for rebidding the project.  Project will be
rebudgeted for FY 07/08.  Once the budget has passed the project will be cleared for rebidding.

Project Status

The start of construction phase for the project is will be rescheduled when project receives funding.Schedule

The project is over budget.Budget

Other Information

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

24-JUL-2001

30-JUN-2004

01-NOV-2007

29-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 37

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

CORRECTIONS & REHAB

ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      73,477.00 
   1,399,908.22 

Project    1,938,955.00    1,787,000.00    1,473,385.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

05-JAN-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract. The project is still at the final closeout
stage. Contractor has been very slow in providing necessary closeout documents.

Project Status

The project had significant delays with no apparent justification.  No recovery schedule was ever
proposed by the contractor.

Schedule

Within augmented budget.Budget

Contractor has notified the State of their intent to claim. No LEED rating possible since the project was a
personal alarm system only. This will be the final quarterly report.

Other Information

30-APR-2001 31-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 38

SUSANVILLE

CORRECTIONS & REHAB

DONALD HANSEN

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR, SUSANVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122399

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0047/2006
0047/2006

Budget Item

5225-301-0001(5)
5225-301-0001(5)

Appropriation($)

   1,567,000.00 

Document

07003APMB
07003APMB

Transferred($)

   1,567,000.00 
(    250,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,567,000.00 

            .00 
            .00 

            .00 
   1,317,000.00 

            .00 
            .00 

            .00 
     718,700.04 

            .00 
            .00 

Project    1,567,000.00    1,317,000.00      718,700.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006

13-AUG-2007

04-APR-2008

29-JUL-2008

14-JUN-2007

03-APR-2008

28-JUL-2008

31-DEC-2009

01-JUL-2006

13-AUG-2007

21-FEB-2008

11-JUN-2008

13-JUL-2007

20-FEB-2008

10-JUN-2008

31-DEC-2009

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $54,635,400.00

PRELIMINARY PLANSCURRENT PHASE:

Per DOF on Agenda for July 13, 2007 PWB Meeting to approve preliminary plans.Project Status

Schedule is to obtain PWB Approval of Preliminary Plans on July 13, 2007.Schedule

Preliminary Plan estimate produced on January 18, 2007 increased total project costs to $54,635,400.
An Appropriation covering  the increased cost is included in the Governor's 07/08 budget.

Budget

This project expands an existing waste water treatment plant.  At this time there is no LEED standard for
waste water treatment plants.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 39

CHUCKAWALLA VALLEY STATE PRISON

CORRECTIONS & REHAB

DENNIS WEHSELS

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122402

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0047/2006
0047/2006

Budget Item

5225-001-0001
5225-301-0001(18)

Appropriation($)

      80,000.00 
     455,000.00 

Document

07123APMB
07004APMB

Transferred($)

      80,000.00 
     455,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     455,000.00 

            .00 
            .00 

      80,000.00 
     455,000.00 

            .00 
            .00 

            .00 
      80,496.00 

            .00 
            .00 

Project      535,000.00      535,000.00       80,496.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2006

02-JUL-2007

28-JAN-2008

31-MAR-2008

29-JUN-2007

25-JAN-2008

28-MAR-2008

03-AUG-2009

14-MAR-2007

14-JAN-2008

18-AUG-2008

03-NOV-2008

11-JAN-2008

15-AUG-2008

31-OCT-2008

04-NOV-2010

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $6,144,850.00

PRELIMINARY PLANSCURRENT PHASE:

CDCR has submitted a scope change and revised cost estimate in the FY 2007/08 Governor's Budget.Project Status

Project schedule has been revised to reflect scope change and increased cost included in FY 2007/08
Governor's Budget.

Schedule

Budget is being revised to reflect increase in plant capacity and change in design.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 40

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     463,311.50 
     605,250.00 

   4,899,058.77 

Project    6,344,776.09    6,344,776.09    5,967,620.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

28-NOV-2005

30-APR-2003

30-JUL-2005

04-OCT-2005

02-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Project 95% complete.Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other Information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 41

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

MERLE MCDANEL

DDS,  CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123059

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0047/2006

Budget Item

4300-301-0660(2)

Appropriation($)

  74,793,000.00 

Document

07042BPMB

Transferred($)

  74,793,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

  13,689,336.32 

Project   74,793,000.00   74,793,000.00   13,689,336.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 07-JUL-2008

    .00%

    .00%

    .00%

    .00%

  32.00%

Current Comments

 $78,473,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid in Aug. 06 and awarded in Nov. 06. Construction is underway with placing concrete for
building pads foundation, setting structural steel at Residence Buildings and continuing installation of
underground site utilities.

Project Status

Project schedule has been extended 18 days due to CO #2, importing soils.Schedule

Project is in budget.Budget

The Project started design in 2003 and construction awarded in Nov. 2006. It is a multipul buildings
under 10,000 s.f in a campus setting. They are not LEED certified, it was not a requirement at that time.
LEED certification requirements were addressed, but not funded.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 42

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES

DOUGLAS BRENNING

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/

Budget Item

--TEA-21
--TEA-21
--TEA21
--TEA-21

Appropriation($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 04
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      22,320.00 
      32,157.00 

     381,761.75 

Project      455,275.00      455,275.00      436,238.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

17-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

Completion of punch list, and accessibility issues for Audiology Clinic are in process.  Construction of
sound walls is complete.  State Street bridge widening and street improvements are complete.  Well
repairs are complete.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures are prepared and
submitted for reimbursement on a quarterly basis, billings are current.

Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as liaison between ACE and DDS.  ACE is billed in arrears for DGS services.  This project does not
fall under the LEED mandate.

Other Information

06-APR-2005

02-FEB-2002

06-APR-2005

31-JAN-2007

01-SEP-2002

15-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 43

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES

DOUGLAS BRENNING

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122188

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0047/2006
0047/2006

Budget Item

4300-301-0001
4300-301-0660(1)

Appropriation($)

   1,177,000.00 
   1,136,000.00 

Document

07071APMB
07072BPMB

Transferred($)

   1,177,000.00 
   1,136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
     608,802.13 

            .00 
            .00 

Project    2,313,000.00    2,313,000.00      608,802.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-OCT-2006

02-JUL-2007

04-AUG-2008

24-NOV-2008

29-JUN-2007

01-AUG-2008

21-NOV-2008

30-JUL-2010

30-OCT-2006

30-NOV-2007

12-SEP-2008

25-FEB-2009

30-NOV-2007

11-SEP-2008

24-FEB-2009

17-SEP-2010

    .00%

  30.00%

    .00%

    .00%

    .00%

Current Comments

 $43,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

100% Schematic Design submittal received June 8, 2007 and distributed to Porterville,  DDS and peer
reviewer for review and comment.  An on site review meeting with Porterville was held on June 18 and
19, 2007.  The Administration floor plan has been approved by the facility, the Main Kitchen floor plan
received final comments and preliminary modifications for final approval the week of June 25 thru 29,
2007.

Project Status

On schedule.Schedule

On budget.Budget

CEQA process has started, anticipate a Negative Declaration due to the extensive EIR performed for the
96 Bed project at Porterville.  EIR consultant has reviewed the site location, no significant issues.  An
infiltration ditch on Porterville property is being considered a non-navigable waterway, no federal permits
required at this time.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PROJECT INFORMATION 19-JUL-07

Page # 44

RIVERSIDE

EDUCATION

WAYNE HAWKINS

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     959,000.00 
     927,000.00 

  14,677,000.00 

Document

06092BPMB

Transferred($)

     959,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 
     927,000.00 

  14,677,000.00 

            .00 
     959,000.00 

            .00 
            .00 

            .00 
     754,308.47 

            .00 
            .00 

Project   16,563,000.00      959,000.00      754,308.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

25-JUL-2005

16-JUL-2007

18-JUN-2008

10-OCT-2008

11-MAY-2007

17-JUN-2008

09-OCT-2008

03-AUG-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $16,563,000.00

WORKING DRAWINGSCURRENT PHASE:

CEQA 30 day litigation period expired May 4, 2007. Waiting for Budget to pass prior to authorizing PSB
to commence Working Drawings. A pre-working drawing kick off meeting with LEED consultant and PSB
will be scheduled as soon as Budget is approved and Working Drawing Phase starts.

Project Status

Project has fallen off schedule due to CEQA issues related to soil contamination. Testing to determine
extent of contamination was recently completed and the following step is to insure we have the proper
mitigation measures.

Schedule

Project is over budget. Client agency has submitted request to DOF for revised construction
appropriation for the 07/08 budget.

Budget

The State is working closely with the City of Riverside on concerns regarding neighboring right of way
along Arlington Ave. Issues encompass potential right of way purchase, preservation of existing pine
trees along Arlington Ave, continuation of and stepping in and out of wall along Arlington Ave.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB
06217BPMB

Transferred($)

   1,934,000.00 
(    181,000.00)
(  1,256,000.00)
     181,000.00 

   1,256,000.00 
     168,770.00 

   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

   3,522,265.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,605,000.00 

            .00 
   1,934,000.00 
   2,519,000.00 
   3,522,265.00 

            .00 
   1,872,301.83 
   1,925,244.47 
     445,363.47 

Project   70,058,000.00    7,975,265.00    4,242,909.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

06-AUG-2007

17-NOV-2007

14-SEP-2005

10-JUL-2007

09-NOV-2007

04-MAY-2011

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $69,948,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction contract to build the underground utilites has been terminated with a settlement to pay the
contractor for purchased materials.  The underground utilities construction drawings are being revised
and will be added as part of the Central Plant scope of work to bid as one project. Bid opening is now
scheduled for July 25, 2007.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Remaining parts of the Project:  Dorms and apartments replacement drawings have been approved by
DSA. Project will advertise for bids once cost impact for the Chilled Waterlines and Central Plant bids
have been received.

Project schedule has been revised to reflect rebid of Central Plant and Waterlines impact.Schedule

To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and approved by PWB on October 7, 2005.

Budget

NoneOther Information
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RIVERSIDE, CA

EDUCATION

ALONZO ARREOLA

KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     687,000.00 
     770,000.00 

   7,285,000.00 

Document

07073BPMB

Transferred($)

     612,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     687,000.00 
     770,000.00 

   7,285,000.00 

            .00 
     612,000.00 

            .00 
            .00 

            .00 
     153,297.96 

            .00 
            .00 

Project    8,742,000.00      612,000.00      153,297.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

18-OCT-2006

12-NOV-2007

02-DEC-2008

02-APR-2009

09-NOV-2007

01-DEC-2008

01-APR-2009

07-OCT-2010

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $8,742,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design has progressed approximately mid-way to Design Development.Project Status

Project schedule has been impacted by being unable to contract out kitchen design services. Could not
contract out until bond loan was approved and funds were in place.

Schedule

Within budget. Budget

LEED silver is not achievable due to existing building envelope and majority of roofing is not part of the
renovation project scope.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(2)
6110-301-0660(2)
6110-301-0660(2)

Appropriation($)

   1,077,000.00 
   1,195,000.00 
  22,479,000.00 

Document

07074BPMB

Transferred($)

   1,077,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,077,000.00 
   1,195,000.00 
  22,479,000.00 

            .00 
   1,077,000.00 

            .00 
            .00 

            .00 
     542,988.50 

            .00 
            .00 

Project   24,751,000.00    1,077,000.00      542,988.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

15-JUN-2007

09-SEP-2008

10-JAN-2009

08-JUN-2007

05-SEP-2008

09-JAN-2009

10-SEP-2010

18-OCT-2006

09-OCT-2007

20-JAN-2009

13-MAY-2009

08-OCT-2007

19-JAN-2009

11-MAY-2009

14-JAN-2011

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $24,751,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Building and Pool design is 50% complete. LEED consultant is reviewing 50% package.Project Status

Project is within schedule.Schedule

Within budget.Budget

None.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

ALONZO ARREOLA

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0935/2002
0935/2002
0935/2002
0208/2004

Budget Item

6110-601-6036
6110-601-6036
6110-601-6044(002)
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

Document

5011923B
5011923B
06216BPMB
05182APMB

Transferred($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      57,225.60 

     108,113.64 
     214,078.66 

Project    2,418,865.00    2,418,865.00      379,417.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

03-JUL-2003

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

13-JUN-2007

24-SEP-2007

03-JUL-2003

29-NOV-2004

20-MAR-2006

23-SEP-2007

24-SEP-2008

 100.00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $2,418,865.00

BID PERIODCURRENT PHASE:

Project is combined with Chller Water Lines and Central Plant: Original contract has been cancelled,
design documents have been updated, and project is currently being advertised for construction bids.
Expected bid opening to occur in late July of 2007.

Project Status

This project schedule has been revised to accommodate additional design time and re-bidding efforts.Schedule

To be determined with new bids.Budget

Underground utilities (fire water and domestic water lines), LEED is not applicable.Other Information

13-JUN-2007 23-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIVERSIDE

EDUCATION

WAYNE HAWKINS

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)

Appropriation($)

     252,000.00 
     345,000.00 

   5,003,000.00 
   1,303,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

   6,306,000.00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     298,798.04 

            .00 

Project    6,903,000.00      597,000.00      550,798.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

16-JUL-2007

16-NOV-2007

15-JUL-2004

16-DEC-2005

05-NOV-2007

12-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,903,000.00

BID PERIODCURRENT PHASE:

Project overbid. Currently applying for funding in budget year 2007/08.Project Status

Schedule reflects re-bidding of the project.Schedule

Seeking new appropriation for 2007 and augmentation for working drawings for rebidding purposes.Budget

Project was designed and Working Drawings completed prior to Executive Order S-20-04 mandating
projects meet LEED Silver requirements. DOF has twice rejected proposals adding money to get project
to meet LEED requirements.

Other Information

16-JUL-2007

12-NOV-07

01-NOV-2007

18-NOV-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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450 NST. SACRAMENTO

EQUALIZATION

JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0038/2005
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 

     138,000.00 
       5,894.52 
      64,644.00 

Document

06017APMB
06017APMB
02007
05-015
06121APMB
06121APMB
06121APMB
06171APMB
02006
02006

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 
     200,000.00 
(    200,000.00)
     138,000.00 
       5,894.52 
      64,644.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     289,602.00 
     230,575.14 

  12,417,716.57 

Project   15,185,753.00   15,185,753.00   12,937,893.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

15-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

17-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $15,185,753.00

CONSTRUCTIONCURRENT PHASE:

All interior work and exterior curtainwall repairs have been completed. Balcony deck repairs are
scheduled to be completed August 17th 2007.

Project Status

Phase I work (Spandrel Panels) is 100% completed. Phase II work (Vision Panels) is 100% completed.
Phase III work (Balcony Deck Repair) is scheduled to be completed August 17th 2007.

Schedule

Project remains on budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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MOSS LANDING

FISH & GAME

JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200(1)
3600-301-0890(1)
3600-301-0890
3600-301-0890
3600-301-0890
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 
     104,776.20 
     132,827.10 

     103,983.30 
     137,184.30 

   1,931,000.00 

Document

30083A
40049A
40010A
40058A
06154APMB
07057APMB
07095APMB
07096APMB
07097APMB
07122APMB
07130APMB
07140APMB
07140APMB
07140APMB
07156APMB
07157APMB
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 
     104,776.20 
     132,827.10 
(    132,827.10)
     132,827.10 
     103,983.30 
     137,184.30 

   1,931,000.00 
(     47,620.85)

(    198,465.00)
(    189,180.00)
(    151,092.00)
(    126,900.00)
(    104,776.20)
(    132,827.10)
     132,827.10 
(    132,827.10)
(    103,983.30)
(    137,184.30)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS

            .00 
     196,000.00 

            .00 
     196,000.00 

            .00 
     189,594.72 

 $2,656,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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WORKING DRAWINGS
CONSTRUCTION

     116,000.00 
   3,493,028.75 

     116,000.00 
   2,301,000.00 

     116,000.00 
   1,839,392.95 

Project    3,805,028.75    2,613,000.00    2,144,987.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

05-JUN-2006

13-DEC-2003

31-DEC-2004

28-MAY-2006

09-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

Construction started on 6/5/2006.   DGS/DFG/NOAA mechanism for transferring federal funds to the State
ARF initiated and working successfully.  Exterior work completed.  Interior work progressing.  DOF
approved substitution of cistern and solar powered irrigation system for above ground rain barrel water
entrapment system.  Delay in selection of site signage by Client will impact completion of construction
approximately two months.

Project Status

Project duration extended 60 days.Schedule

Project within current appropriations.Budget

DGS Management determined the Project did not qualify for LEED status due to the following
reasons;limited size of construction, 3,502 gfs, the $179,000 estimated cost to meet LEED Silver, that the
primary funding souce was Federal funding which would have required and additional year to appy for
and receive, and that this project was already being rebid at the time LEED was being implimented.

Other Information

05-JUN-2006 09-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 55

TRUCKEE

FOOD & AGRICULTURE

JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO
8570-301-0660(1)
8570-301-0042(1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  12,824,000.00 

   6,326,000.00 
     133,522.00 

     399,486.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E
07086BPMB
07087APMB

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 
     800,163.00 
     399,486.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  19,965,443.00 

     439,000.00 
     237,000.00 
     619,000.00 

  20,765,606.00 

     437,562.17 
     236,276.25 
     663,713.97 

  20,225,323.29 

Project   21,260,443.00   22,060,606.00   21,562,875.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

12-JUL-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

31-MAY-2005

09-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Punch list corrections for roadway work is underway.  Occupancy has taken place in the office building
and Truck Inspection Building.  Three of seven Vehicle Inspection Lanes are scheduled for opening on

Project Status

15-AUG-2001

15-AUG-2001

12-JUL-2005

06-DEC-2001

06-DEC-2001

04-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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July 9th.

Construction will be complete in July 2007.Schedule

The project is on Budget.Budget

None.Other Information
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IONE, AMADOR COUNTY

FORESTRY

ARTHUR IWASA

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122167

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     594,000.00 
     549,000.00 

   8,857,000.00 

Document

07062BPMB

Transferred($)

     594,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     594,000.00 
     549,000.00 

   8,857,000.00 

            .00 
     594,000.00 

            .00 
            .00 

            .00 
     212,563.48 

            .00 
            .00 

Project   10,000,000.00      594,000.00      212,563.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-JUL-2006

10-AUG-2007

15-MAY-2008

12-SEP-2008

10-AUG-2007

15-MAY-2008

12-SEP-2008

21-NOV-2009

07-JUL-2006

14-SEP-2007

11-JUL-2008

11-DEC-2008

14-DEC-2007

11-JUL-2008

11-DEC-2008

25-FEB-2010

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $10,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2007:  Regional Water Quality issued a cease & desist order on CDCR waste water treatment plant
& may impact schedule.  25% complete plans reviewed by CalFire.  Waste water issues are impacting
issuance of CEQA documentation.  Due diligence easement exceptions are being plotted.

Project Status

Project is behind schedule.Schedule

Project is within budget.Budget

Project is dependent on CDCR waste water treatment plant accepting sewage.  CDCR plant is currently
over capacity & is in violation of water quality laws.  Waste water disposal may impact CEQA & due
diligence approvals.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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LOS GATOS

FORESTRY

JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0047/2006
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
-354-03010660.1
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
     500,000.00 
     310,000.00 

     553,000.00 
     332,000.00 
      75,000.00 

     335,000.00 
   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B
07058BPMB

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 
      75,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     407,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     407,000.00 

            .00 
            .00 

   1,210,202.14 
     233,788.76 

            .00 
            .00 

Project    7,944,000.00    1,620,000.00    1,443,990.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

22-OCT-2006

10-MAR-2008

11-MAR-2009

12-JUL-2009

31-AUG-2006

09-JAN-2008

10-MAR-2009

11-JUL-2009

12-SEP-2010

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $7,682,000.00

PRELIMINARY PLANSCURRENT PHASE:

Per Brian Dewey (DOF), PSB to hire a consultant to conduct a supplemental geotechnical investigation
addressing the soils stability at the location of the water tank and barracks.  Initial PWB package
reforwarded to DOF to request a fund shift as opposed to an augmentation (per DOF).

Project Status

Updated schedule is being prepared by PSB.Schedule

Secured interim funding provided in 06/07 budget via PMIB loan.

18-JAN-2001

22-OCT-2006

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

09-JAN-2008

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

NoneOther Information
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ALTAVILLE FOREST FIRE STATION

FORESTRY

KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0047/2006
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)

Appropriation($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

   3,428,000.00 
     920,000.00 

Document

00145A
01158A
07105BPMB
06208BPMB
07107BPMB

Transferred($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 
     387,000.00 

   4,348,000.00 

            .00 
     203,000.00 
     387,000.00 

            .00 

            .00 
     202,656.57 
      53,836.90 

            .00 

Project    4,938,000.00      590,000.00      256,493.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

06-APR-2001

30-DEC-2001

01-APR-2002

01-AUG-2000

09-JUL-2007

10-MAR-2008

11-AUG-2008

11-AUG-2006

31-JAN-2008

25-JUL-2008

30-SEP-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,938,000.00

WORKING DRAWINGSCURRENT PHASE:

WD's to complete by December 2007. LEED Silver design standards to be incorporated into design.
Added cost information provided to CDF with revised 3-page estimate.

Project Status

WD's in process as of June 2007 pending approval of LEED design funds.Schedule

Revised 3 page estimate provided to CDF for May 2007 budget revise.Budget

Other Information

14-AUG-2006 12-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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ALTAVILLE FOREST FIRE STATION

FORESTRY

KIM PETERS

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0157/2003
0157/2003

Budget Item

9860-301-0001
9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A
40101A

Transferred($)

     115,000.00 
(     11,421.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     103,579.00 
            .00 
            .00 
            .00 

      53,919.50 
            .00 
            .00 
            .00 

Project      115,000.00      103,579.00       53,919.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 31-DEC-2008   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant well monitoring contract has been extended into 2008.  Haz-mat monitoring will not impede
facility replacement project.

Project Status

Overall Well monitoring will continue till December 2008.Schedule

Project is currently within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other Information

29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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TULARE COUNTY, CA

FORESTRY

KENT PIVONKA

BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     383,000.00 
     304,000.00 

   3,440,000.00 

Document

07063BPMB

Transferred($)

     373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     383,000.00 
     304,000.00 

   3,440,000.00 

            .00 
     373,000.00 

            .00 
            .00 

            .00 
      36,216.00 

            .00 
            .00 

Project    4,127,000.00      373,000.00       36,216.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2006

22-MAY-2007

22-JAN-2008

07-JUL-2008

21-MAY-2007

21-JAN-2008

23-JUN-2008

03-NOV-2009

06-JUN-2007

12-NOV-2007

08-SEP-2008

06-JAN-2009

11-NOV-2007

07-SEP-2008

05-JAN-2009

17-APR-2010

    .00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $4,127,000.00

PRELIMINARY PLANSCURRENT PHASE:

27Jun07 - Project kickoff meeting held on 6Jun07.Project Status

27Jun07 - Project is on current schedule.Schedule

27Jun07 - Project is within Budget.Budget

27Jun07 -  Project is being designed to LEED Residential (less than 10,000 sf.)Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BASELINE

FORESTRY

KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

xx47/2006
0050/1999
0106/2001
0106/2001
0157/2003
0047/2006
xx47/2006
xx47/2006

Budget Item

3540-301-0001(4)
3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

      55,000.00 
     174,000.00 
     246,000.00 

      15,000.00 
      55,000.00 
      55,000.00 

   3,879,000.00 

Document

99169A
01122A
01122A
40013B
07021APMB

Transferred($)

            .00 
     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 
      55,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      55,000.00 
     174,000.00 
     371,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     298,442.10 

            .00 

            .00 
     172,796.10 
     222,103.00 

            .00 

Project    4,479,000.00      472,442.10      394,899.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

24-MAR-2008

18-AUG-2008

10-AUG-2001

28-MAR-2008

15-JUL-2008

18-DEC-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $7,364,000.00

WORKING DRAWINGSCURRENT PHASE:

Meetings with BOR determined that buildings on site to be relocated. Cost information for building
relocation redesign and LEED silver provided to CDF for May 2007 budget revise.

Project Status

Project construction phase has been deferred until 07/08 fiscal year.Schedule

CDF has received updated PMB estimates for May 2007 budget revise.Budget

Other Information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

19-JAN-2007

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY

WILLIAM GREENLEAF

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0047/2006

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(2)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
      10,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A
07048APMB

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      60,000.00 

            .00 
            .00 

     108,894.64 
      51,286.37 

            .00 
            .00 

     101,747.98 
      50,155.09 
       8,010.31 

            .00 

Project      171,000.00      160,181.01      159,913.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

01-AUG-2007

01-FEB-2008

02-JUN-2008

06-JAN-1998

11-JUL-2007

31-JAN-2008

30-MAY-2008

29-MAY-2009

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $5,029,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project was on hold since 2002 and funded in 06/07 budget for preliminary plans and working drawings.
Preliminary Plans were completed January 2002 and to be approved by PWB July 2007. Project was
advertised for A&E and PMB in process of negotiating A&E fees for working drawing and construction
phase.

Project Status

Project on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other Information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-AUG-2006

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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33015 BAUTISTA ROAD, HEMET

FORESTRY

LEIA RILEY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(3.9)
3540-301-0660(5.4)
3540-301-0660(3.9)
3540-301-0660(5.4)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
      47,000.00 

   4,407,000.00 
   1,605,000.00 

Document

99168A
05036BPMB
30076B
06105BPMB
07112BPMB

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
      37,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     370,000.00 

   6,012,000.00 

            .00 
     180,000.00 
     360,000.00 

            .00 

            .00 
     179,958.45 
       3,000.00 

            .00 

Project    6,562,000.00      540,000.00      182,958.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

08-JAN-2007

20-SEP-2007

10-MAR-2008

11-AUG-2006

19-SEP-2007

29-FEB-2008

17-JUL-2009

    .00%

 100.00%

  65.00%

    .00%

    .00%

Current Comments

 $4,898,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in the working drawing phase.Project Status

Working drawings are estimated to be completed in September 2007.Schedule

On Budget.Budget

After '07-'08 budget passes, A&E consultant will be instructed to include as many LEED points as
possible without changing the scope or budget.

Other Information

15-SEP-2002

18-AUG-2005

15-APR-2003

15-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BOONVILLE, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 
   5,751,000.00 

Document

06080BPMB
06192BPMB
07018BPMB

Transferred($)

     528,000.00 
      20,000.00 
      27,600.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     575,600.00 
     343,000.00 

   5,751,000.00 

            .00 
     575,600.00 

            .00 
            .00 

            .00 
     426,481.02 

            .00 
            .00 

Project    6,669,600.00      575,600.00      426,481.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

31-OCT-2007

30-MAY-2008

30-SEP-2008

31-OCT-2007

30-MAY-2008

30-SEP-2008

30-SEP-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $6,669,600.00

PRELIMINARY PLANSCURRENT PHASE:

PSB has incorporated into the preliminary plans requested CDF changes. PSB & PMB currently
reviewing with CDF site retaining wall requirements. Due Diligence and CEQA completed.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CLOVERDALE, SONOMA COUNTY

FORESTRY

WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
      20,000.00 

     491,000.00 
   4,807,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     447,000.00 
      20,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     491,000.00 

   4,807,000.00 

            .00 
     467,000.00 

            .00 
            .00 

            .00 
     343,285.62 

            .00 
            .00 

Project    5,765,000.00      467,000.00      343,285.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

31-OCT-2007

30-MAY-2008

30-SEP-2008

31-OCT-2007

30-MAY-2008

30-SEP-2008

30-SEP-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $5,765,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB has completed preliminary plans and will be scheduled for August PWB. Due Diligence completed
and CEQA completed. CEQA may require Corps of Engineers review of city required drainage during
working drawing phase.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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COLFAX, PLACER COUNTY

FORESTRY

THOMAS SCHANBERGER

COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB

Transferred($)

     343,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 

            .00 
            .00 

            .00 
     290,860.21 

            .00 
            .00 

Project    3,661,000.00      343,000.00      290,860.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

02-JUL-2007

18-DEC-2007

27-MAY-2008

29-JUN-2007

17-DEC-2007

26-MAY-2008

27-MAY-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,661,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans (PP) are complete.  Approval of the PP phase is dependent on completion of the
environmental document.

Project Status

The Working Drawing phase will proceed upon approval of the PP phase at the forthcoming PWB.Schedule

Project is within budget.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STATEWIDE

FORESTRY

KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(3)
3540-301-0001(3)
3540-301-0001 (3)
3540-301-0001(3)
3540-301-0001 (3)

Appropriation($)

     742,000.00 
     164,000.00 
     164,000.00 

   1,754,000.00 
   1,754,000.00 

Document

06012APMB
06175APMB

06187APMB

Transferred($)

     742,000.00 
     164,000.00 

            .00 
   1,754,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,070,000.00 
   3,508,000.00 

            .00 

            .00 
     906,000.00 

   1,754,000.00 
            .00 

            .00 
     677,302.12 

            .00 
            .00 

Project    4,578,000.00    2,660,000.00      677,302.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005

01-OCT-2007

14-APR-2008

11-AUG-2008

02-NOV-2006

14-MAR-2008

31-JUL-2008

31-DEC-2009

09-OCT-2006

01-OCT-2007

14-APR-2008

11-AUG-2008

14-SEP-2007

14-MAR-2008

31-JUL-2008

31-DEC-2009

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP's phase drawings complete.  CEQA documents filed with State Clearing House. Due diligence letters
not yet completed.

Project Status

Anticipate completion of due diligence and lease issues by summer 2007.Schedule

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget have been transferred by
DOF.

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY

KENT PIVONKA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(3.5)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 
     937,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   3,782,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     527,639.66 
     239,900.15 
     188,459.78 
       5,000.00 

Project    4,811,000.00    1,029,000.00      960,999.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

11-FEB-2006

16-JUL-2007

29-OCT-2007

30-DEC-2005

10-FEB-2006

15-JUL-2007

28-OCT-2007

14-JAN-2009

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $4,811,000.00

BID PERIODCURRENT PHASE:

29Jun07 - Working drawings have been approved by the SFM.  PSB is currently addressing DSA's and
CAL FIRE's 100% working drawing review comments.

Project Status

29Jun07 - Project is on Schedule.Schedule

29Jun07 - Project is within Budget.Budget

29Jun07 - No LEED as the construction documents were completed prior to the LEED executive order
and Project is <10,000 sf..

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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DEW DROP FOREST FIRE STATION

FORESTRY

JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(3.7)
3540-301-0660(5.2)
3540-301-0660 (3.7)
3540-301-0660 (5.2)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

   2,389,000.00 
     219,000.00 

Document

05048BPMB
99154A
00242A
20177B
07064BPMB
07065BPMB

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   5,092,000.00 

      50,000.00 
     124,000.00 
     128,000.00 

   2,484,000.00 

      43,845.50 
     127,085.29 
     128,008.66 
     606,288.40 

Project    5,394,000.00    2,786,000.00      905,227.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

31-JUL-2006

22-JAN-2007

30-JUN-2006

08-SEP-2000

28-JUL-2006

28-DEC-2006

25-FEB-2008

 100.00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $2,709,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor framing buildings and installing utilities.  Additional retaining wall may be required behind the
Apparatus Building.

Project Status

Extended contract duration due to unstable soils complicated by weather conditions.Schedule

Project bid under budget.  PP's over budget.  Additional funds required to complete Due Diligence.Budget

Building pads were cement treated per geotechnical recommendations. (This will be paid for by bid
savings.)  LEED is not being pursued because this project is 25% through the construction phase.

Other Information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VALYERMO, LOS ANGELES COUNTY

FORESTRY

REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

     699,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
     699,000.00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.89 
            .00 

Project      904,000.00      192,387.29      192,387.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-JUL-2008

15-DEC-2008

15-APR-2009

08-MAR-2002

05-DEC-2008

17-MAR-2009

05-OCT-2010

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $10,038,650.00

PRELIMINARY PLANSCURRENT PHASE:

Project Deferred to 08/09 Budget. Lease agreement with U.S.F.S. not consumated. Parties may consider
a "property trade" or making this a "general fund" project. All remaining funds for the Working Drawing
Phase reverted at Department of Finance direction. Due Diligence will start when funding is available.

Project Status

Anticipate complete Working Drawings in December 2008.  Bid Period and Construction Schedules are
estimated pending completion of acquisition (lease or property trade) and due diligence.

Schedule

 Request for additional funding has been prepared and submitted for 08/09 Budget. To be reviewed again
before 08/09 Budget is submitted.

Budget

NEXT ACTION NEEDED:  Change funding sources. Add "LEED" Design and Construction Costs.
Review Final Design for new Code Compliance and prepare documents for the Bidding of the Project.
Complete Due Diligence Documents. All of this done when funding becomes available in 08/09.

Other Information

04-OCT-1999

15-JUL-2008

15-DEC-2008

15-APR-2009

10-NOV-2001

05-DEC-2008

17-MAR-2009

05-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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THREE RIVERS, TULARE COUNTY

FORESTRY

PAMELA MENDOZA

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

     248,000.00 
(    176,903.31)
(     48,108.00)
     225,011.31 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,402,915.49 

Project    2,603,817.00    2,602,949.53    2,586,629.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

01-OCT-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Last item of work, water storage system, is complete except for final inspection.  Project will be complete
and closed out in the next couple of months.

Project Status

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

08-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Fire line strainer installation was finished in November, 2005.  Water storage system to complete March
30, 2007.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 75

HARTS MILL

FORESTRY

JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
      12,000.00 

   2,380,000.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB
06213BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
      90,863.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,392,000.00 

            .00 
      46,000.00 
      91,912.27 

   2,299,124.00 

            .00 
      45,943.07 

     104,775.94 
   2,275,647.27 

Project    2,530,000.00    2,437,036.27    2,426,366.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

31-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,530,000.00

CONSTRUCTIONCURRENT PHASE:

A request for final inspection is anticipated for the second week in July.  The fire main and domestic
booster pums are projected to be on site July 22, 2007, with installation and testing completed on July
28, 2007.

Project Status

Project expected to be completed in July.Schedule

Project bid under State's estimate. WD's over budget.  Original fees set in 1999.  Request to increase
denied by CDF.

Budget

LEED is not being pursued because this project is 95% through the construction phase.Other Information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

15-MAY-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HOLLISTER, SAN BENITO COUNTY

FORESTRY

ROBERT OATES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0047/2006
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(3)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
      14,000.00 

     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
07136APMB
00114A
00114A
06167APMB

Transferred($)

      85,000.00 
      14,000.00 

     300,000.00 
(      5,241.32)

     269,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      99,000.00 
     569,000.00 

            .00 
            .00 

      99,000.00 
     563,758.68 

            .00 
            .00 

      99,867.68 
     354,993.75 

            .00 
            .00 

Project      668,000.00      662,758.68      454,861.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2005

02-JUL-2007

31-MAR-2008

02-MAR-2009

01-JUL-2009

31-AUG-2006

31-MAR-2008

31-MAR-2009

30-JUN-2009

01-JUL-2010

  60.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

Acquisition discussions ongoing with the City of Hollister.  Comments on the draft lease have been
received from the City of Hollister.  As of July 2007, the comments received from the least have been
favorable, COH has issues with reimbursement of the taxiway and the tower; all issues seem to
agreeable.  A meeting with the COH will be schedule - August - to review remaining issues.

Project Status

Preliminary Plans partially completed and placed on hold until the taxiway funding issue is resolved.
Draft lease language comments have been received from the City of Hollister.  DGS to complete work on
the lease and provide cost proposal to complete design from the A/E.

Schedule

26-JUL-2005

15-OCT-2005

02-MAR-2007

01-APR-2008

01-JUL-2008

01-APR-2006

01-MAR-2007

31-MAR-2008

30-JUN-2008

01-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget

Other Information
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INDEPENDENCE

FORESTRY

JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(3.2)
3540-301-0660(8.5)
3540-301-0660(3.2)
3540-301-0660(3.2)

Appropriation($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

Document

99148A
01137A
06091BPMB
30040B
06106BPMB
06152BPMB

Transferred($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      46,004.36 

     132,288.38 
   2,735,630.92 

Project    3,196,567.00    3,196,567.00    2,913,923.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

10-OCT-2005

13-MAR-2006

10-AUG-2001

24-JUL-2005

24-FEB-2006

18-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,083,000.00

CONSTRUCTIONCURRENT PHASE:

CDF occupying facility.Project Status

Project complete.  Waiting for final forms from Inspection Services.Schedule

Construction augmentation was required and request was approved. WD's over budget.  Fees originally
set in 1999.  Request to increase denied by CDF.

Budget

LEED is not being pursued because the project is complete.  This project will be deleted from the next
report.

Other Information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

13-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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BEIBER, CA.

FORESTRY

JOSEPH FLORES

INTERMOUNTAIN CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

     933,000.00 
   1,020,000.00 
  13,792,000.00 

Document

07056BPMB

Transferred($)

     923,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     933,000.00 

   1,020,000.00 
  13,792,000.00 

            .00 
     923,000.00 

            .00 
            .00 

            .00 
     512,521.88 

            .00 
            .00 

Project   15,745,000.00      923,000.00      512,521.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2006

30-APR-2007

20-MAR-2008

31-MAY-2008

28-APR-2007

19-MAR-2008

30-MAY-2008

15-JAN-2010

07-OCT-2006

16-AUG-2007

20-MAR-2008

31-JUL-2008

15-AUG-2007

19-MAR-2008

30-JUL-2008

15-MAR-2010

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $15,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans for the project are underway.  PP plans are scheduled to be complete in mid August.
PP completion delayed due to revisions in design direction and materials to be used.

Project Status

Schedule

Budget

Project design is being reviewed for LEED considerationsOther Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WILLITS, MENDOCINO COUNTY

FORESTRY

WILLIAM GREENLEAF

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0047/2005
0050/1999
0038/2005
0047/2005
0038/2005

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(.5)
3540-301-0001(9)
3540-301-0660(1.8)
3540-301-0660(.5)
3540-301-0660(1.8)

Appropriation($)

      80,000.00 
     100,000.00 
       2,000.00 
      97,000.00 
      50,000.00 

     251,000.00 
   3,208,000.00 

Document

05075APMB
99157A

00068A
06220BPMB

Transferred($)

      80,000.00 
     100,000.00 

            .00 
      97,000.00 
      50,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     102,000.00 
     147,000.00 

   3,459,000.00 

      80,000.00 
     100,000.00 
     147,000.00 

            .00 

      60,191.00 
     104,783.21 
      96,483.79 

            .00 

Project    3,788,000.00      327,000.00      261,458.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

22-SEP-2006

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

30-NOV-2007

29-FEB-2008

22-SEP-2006

11-MAY-2000

30-NOV-2007

29-FEB-2008

27-FEB-2009

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $4,708,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB and PMB preparing final documents to proceed to bid. Due diligence and CEQA have been
completed. CDF asked for CEQA review of existing building for historical requirements.

Project Status

The project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time. Project was designed prior to State's LEED
goals.

Other Information

15-JUL-2004

02-JUL-1999

12-MAY-2000

16-DEC-2006

30-JUN-2007

16-OCT-2006

11-MAY-2000

15-DEC-2006

30-MAR-2007

30-AUG-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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MIRAMONTE CALIFORNIA, FRESNO COUNTY

FORESTRY

MIKE SIEMERING

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122165

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

Document

07060BPMB

Transferred($)

   2,196,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

            .00 
   2,196,000.00 

            .00 
            .00 

            .00 
     566,636.24 

            .00 
            .00 

Project   41,770,000.00    2,196,000.00      566,636.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2006

21-SEP-2007

05-JAN-2009

01-APR-2009

29-JUN-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

11-AUG-2006

05-NOV-2007

05-JAN-2009

01-APR-2009

02-NOV-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $41,770,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan development is ongoing with the following comments: The CDF requested scope
change to accommodate additional stroage space in the kitchen and decreased s.f. in the carpentry shop
has been posponed to the August 07 PWB meeting. Design of these two buildings and corresponding
final site layout will be unable to complete until after PWB's ruling on the scope change item.

Project Status

The project is currently on schedule for completion of Preliminary Plans by Oct / Nov. 07, HOWEVER,
may be effected by the current PWB item for the CDF directed scope change.

Schedule

Within budgetBudget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NEVADA CITY, NEVADA COUNTY

FORESTRY

PAUL DAVIDSON

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 

     493,000.00 
   7,981,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     600,000.00 
      42,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     642,000.00 

            .00 
            .00 

            .00 
     510,452.56 

            .00 
            .00 

Project    9,074,000.00      642,000.00      510,452.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

11-AUG-2007

14-MAY-2008

13-SEP-2008

10-AUG-2007

14-MAY-2008

13-SEP-2008

15-MAR-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $9,074,000.00

PRELIMINARY PLANSCURRENT PHASE:

Plans have been reviewed and approved by client. Environmental document was sent to client for
signature in the Notice of Determination on June 20, 2007.  Requesting approval of Preliminary Plans at
the next PWB meeting on August 10, 2007.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process. And the wet spring
delayed the survey and geotechnical investigations.

Schedule

The estimated cost of construction is higher due to escalation of material and labor costs.Budget

NoneOther Information

05-DEC-2005

12-MAR-2007

17-MAR-2008

22-SEP-2008

09-MAR-2007

12-MAR-2008

17-SEP-2008

22-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NIPOMO

FORESTRY

KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0047/2006
0379/2002
0047/2006

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0001(1.5)
3540-301-0660(12)
3540-301-0001 (1.5)

Appropriation($)

     100,000.00 
     139,000.00 
      13,000.00 
      12,000.00 

   2,951,000.00 

Document

99178A
01138A
07110APMB
30070B

Transferred($)

     100,000.00 
     139,000.00 
      13,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     152,000.00 

   2,963,000.00 

            .00 
     100,000.00 
     152,000.00 
      12,000.00 

      26,283.63 
      86,900.46 

     132,389.58 
      18,426.33 

Project    3,215,000.00      264,000.00      264,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

05-AUG-2005

15-JUN-2007

29-SEP-2007

10-AUG-2001

18-MAY-2007

28-SEP-2007

28-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,215,000.00

BID PERIODCURRENT PHASE:

29Jun07 - Project to be advertising for bids upon reciept of approved Form DF14d from DOF.Project Status

29Jun07 - Project is four plus years behind schedule due to unseccessful attempts to purchase the
Project site.

Schedule

29Jun07 Project is currently $75K+ over Budget.  Expeditures in STUDY/ACQUISITION and
CONSTRUCTION phases are attributable to due diligence and attempt to purchase the Project site.

Budget

29Jun07 - Project is <10,000 sf and preceeds LEED requirements as the construction documents
documents were completed four years ago and Project is awaiting construction bids.

Other Information

09-SEP-2005

26-JUL-2001

15-JAN-2002

19-DEC-2006

04-APR-2007

24-FEB-2006

01-OCT-2001

05-AUG-2002

03-APR-2007

26-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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OWENS VALLEY

FORESTRY

MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-00001(7)
3540-301-0001
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      53,300.00 

   1,511,000.00 

   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06100APMB
07129APMB
06005APMB
06043APMB
06100APMBA

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      53,300.00 
      22,000.00 
      22,000.00 

   1,467,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   5,185,734.00 

            .00 
     138,000.00 
     136,000.00 

   3,341,734.00 

            .00 
     137,758.17 
     136,249.36 

   3,151,031.71 

Project    5,459,734.00    3,615,734.00    3,425,039.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

24-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

16-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,640,400.00

CONSTRUCTIONCURRENT PHASE:

Contractor is completing the punch list and should be complete by mid-July.Project Status

The well pump and treatment equipment installation was delayed waiting for the DHS permit.Schedule

Project is within current appropriation.Budget

This project was designed and bid before LEED became a project requirement.Other Information

02-AUG-2000

09-JUN-2001

31-OCT-2005

30-JAN-2006

08-JUN-2001

31-OCT-2003

30-JAN-2006

29-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 85

O'NEALS

FORESTRY

MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
06088BPMB
30094B
06168BPMB
06168BPMB
06188BPMB
07128BPMB

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,231,000.00 
(     30,030.00)
     240,826.00 
      93,220.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     140,000.00 

   3,547,016.00 

            .00 
     101,476.67 
     120,453.07 

   2,713,175.46 

Project    3,514,000.00    3,789,016.00    2,935,105.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

10-AUG-2001

20-MAY-2005

30-JUN-2006

13-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $3,485,000.00

CONSTRUCTIONCURRENT PHASE:

Buildings are almost complete. Site concrete is being installed.Project Status

Due to the availability of the water tank the project schedule will probably be extended by 30 days.Schedule

Project budget has been augmented to cover costs incurred by unforseen site conditions.Budget

Project was designed and bid before LEED rating became a requirement.Other Information

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

01-OCT-2001

15-MAY-2002

30-JUN-2006

13-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 86

RAYMOND

FORESTRY

MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(3.85)
3540-301-0660(3.85)
3540-301-0660(3.85)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 

Document

20215A
99163A
30054B
40028B
06158BPMB
06189BPMB
07078BPMB

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 
      92,764.00 
      64,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   3,071,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

   3,227,764.00 

      99,912.21 
     194,481.54 
     166,474.02 

   3,042,336.50 

Project    3,544,000.00    3,700,764.00    3,503,204.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

16-SEP-2005

05-JUN-2006

30-JUL-2002

12-SEP-2003

27-MAY-2005

26-MAY-2006

05-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,544,000.00

CONSTRUCTIONCURRENT PHASE:

CAL FIRE has occupied the facility. Contractor has a few warranty items to complete.Project Status

Project finished 2 months ahead of schedule.Schedule

Project budget has been augmented.Budget

Project was designed and bid before LEED rating became a requirement.Other Information

01-JUL-2000

20-NOV-2002

31-AUG-2006

06-FEB-2007

30-JUN-2001

04-APR-2003

29-DEC-2006

28-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 87

STATEWIDE

FORESTRY

ROBERT BOBEN

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,  STATEWIDE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122169

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     735,000.00 
   1,089,000.00 

Document

07020APMB

Transferred($)

     735,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     735,000.00 

   1,089,000.00 
            .00 

            .00 
     735,000.00 

            .00 
            .00 

            .00 
      74,491.50 

            .00 
            .00 

Project    1,824,000.00      735,000.00       74,491.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-SEP-2006

10-OCT-2007

24-AUG-2008

27-DEC-2008

30-MAY-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

06-APR-2007

10-OCT-2007

24-AUG-2008

27-DEC-2008

04-OCT-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $9,501,000.00

PRELIMINARY PLANSCURRENT PHASE:

We were unable to negotiate a reasonable fee to meet our budget with Carlton Engineering.  We will be
submitting a request for a fee quote to the second firm listed, KPFF located in Seattle, Wa. and will start
fee negotiation as soon as possible.

We have received the revised scope of work from CDF for Red Mountain, and will proceed with the
project per the memorandum dated 5-30-07.

Project Status

Winter weather may delay site visits to sites located at  higher elevations.Schedule

The Form 22 for preliminary plan phase has been approved for the amount of $735,000.00.Budget

LEED in not being pursued for this project.Other Information

13-FEB-2007

10-OCT-2007

24-AUG-2008

27-DEC-2007

18-JUL-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 88

SAN LUIS OBISPO

FORESTRY

KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (2.1)
3540-301-0660 (3.25
3540-301-0660 (2.1)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 

  10,288,000.00 
     919,000.00 

Document

99147A
00124A
30148B
07113BPMB

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     634,000.00 

  11,207,000.00 

            .00 
     570,000.00 
     634,000.00 

            .00 

            .00 
     566,783.20 
     629,716.80 
       7,500.00 

Project   12,411,000.00    1,204,000.00    1,204,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

08-JAN-2008

10-JUN-2008

19-MAY-2000

07-JAN-2008

09-JUN-2008

09-JUL-2010

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $12,411,000.00

WORKING DRAWINGSCURRENT PHASE:

27Jun07 - Transfer of Jurisdiction (TOJ) document issue between CAL FIRE and CAL POLY still
unresolved.  Four easement options are being considered by CAL FIRE.  A  conference call between
CAL FIRE, DOF, & DGS to be held in first week of July followed up by a meeting with CAL POLY to
discuss the various options.

Project Status

27Jun07 - Project is currently 4 plus years behind schedule and on hold pending resolution of Transfer
of Jurisdiction (TOF) Document between CAL Fire and CAL POLY.

Schedule

27Jun07 - New estimate will be provided when TOJ issue is finalized.Budget

27Jun07 - Working drawings are 100% complete.  Depending on outcome of the Transfer of Jurisdiction
(TOJ) dispute a request will be forwarded to DOF for additional funding to incorporate LEED into design.

Other Information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 89

ESCONDIDO

FORESTRY

MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0106/2001
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0001(18.5)
3540-495-reversion

Appropriation($)

     533,780.00 

     207,000.00 
     153,000.00 

   2,573,000.00 

   1,755,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B
06174BPMB
06205BPMB

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
     343,963.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

   2,916,963.00 

     538,769.47 
     203,124.51 
     140,366.51 

   2,331,493.16 

Project    3,466,780.00    3,810,743.00    3,213,753.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

17-JUL-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

30-JUN-2006

28-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $3,466,780.00

CONSTRUCTIONCURRENT PHASE:

Buildings and site work are nearly complete. Work in City/County right-of-way is being delayed by fund
transfer.

Project Status

Project cannot be completed until COX cable fee has been paid. They will require an additonal 90 days
to complete their work and the contractor will not be allowed to complete their work until COX has
completed theirs.

Schedule

Project is within budget.Budget

Project was designed and bid before LEED rating became a requirement.Other Information

28-FEB-2006

29-JUN-2006

28-JUN-2006

29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 90

MORGAN HILL

FORESTRY

WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)
3540-301-0660(.6)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   1,094,000.00 
     322,000.00 

Document

99183A
20139A
06086BPMB
30045B
07085BPMB
07085BBPMB

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   1,428,000.00 

            .00 
      40,000.00 

     167,000.00 
   2,689,275.00 

            .00 
      43,181.30 

     137,413.41 
     434,905.96 

Project    1,635,000.00    2,896,275.00      615,500.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

15-AUG-2006

05-MAR-2007

04-JAN-2002

15-AUG-2006

19-JAN-2007

03-MAR-2008

    .00%

 100.00%

 100.00%

 100.00%

  26.00%

Current Comments

 $2,896,275.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress with underground utilities being installed. Numerous unknown existing lines
were encountered requiring additional construction costs. Preliminary Plan phase charges exceeded
funding due to extended design period.

Project Status

Project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time. Project was designed prior to State's LEED
goals.

Other Information

07-MAY-2002

06-AUG-05

29-SEP-2006

30-DEC-2005

02-DEC-05

14-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 91

SONORA

FORESTRY

PAMELA MENDOZA

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB
07076BPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,539.00 

     213,177.46 
   3,012,858.44 

Project    3,658,135.00    3,658,135.00    3,313,574.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-JUN-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

01-OCT-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,658,135.00

CONSTRUCTIONCURRENT PHASE:

Occupancy will take place the 1st week of July.  Minor punch list items remain and are scheduled for
completion by the end of July.

Project Status

Project is six months behind schedule.Schedule

Budget has been augmented once.  Project within budget.Budget

There are no unresolved issues at this time.Other Information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

31-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 92

RIVERSIDE

FORESTRY

THOMAS SCHANBERGER

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0047/2006
0106/2001
0106/2001
0379/2002
0047/2006
0047/2006
0208/2004
0106/2001
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0660(3.8)
3540-301-0660(3)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)
3540-301-0660(3)

Appropriation($)

   2,120,000.00 
     321,000.00 
     803,000.00 

     500,000.00 
     948,000.00 

     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 
   9,152,000.00 

Document

01134A
30084A
30077B
07081BPMB
07115BPMB

30084A
30084A
30084A

Transferred($)

            .00 
            .00 

     803,000.00 
     570,000.00 
     500,000.00 
     772,000.00 
     176,000.00 

            .00 
     869,400.00 
     234,912.46 
(    570,000.00)

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,000.00 
     803,000.00 

   2,055,000.00 
  27,396,400.00 

            .00 
     803,000.00 

   2,018,000.00 
     534,312.46 

            .00 
     716,837.60 
     965,431.57 

            .00 

Project   32,695,400.00    3,355,312.46    1,682,269.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2004

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

24-JUN-2005

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

31-AUG-2006

01-SEP-2001

01-DEC-2006

01-JAN-2008

22-APR-2008

14-SEP-2007

08-NOV-2002

26-OCT-2007

21-MAR-2008

02-JUN-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

 $32,695,400.00

WORKING DRAWINGSCURRENT PHASE:

31-AUG-2006

01-DEC-2006

03-AUG-2007

31-JAN-2008

14-SEP-2007

26-OCT-2007

21-DEC-2007

02-JUN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Acquisition of Property is now scheduled for completion by September 14, 2007.
Redesign of the expanded and new buildings has started.

Project Status

Schedule has been revised to reflect the delays in the Acquisition of the Property and the addition of
"LEED" Silver to the Project Design. 

Schedule

Have approval of the "LEED SILVER" Design funding from the Department of Finance thru CAL FIRE.
Transfer of funds is pending.

Budget

M.O.U. between USFS and CAL FIRE has been completed.
DGS, RSS and USFS Real Estate personnel have committed to completing the Acquisition of the USFS
Property by September 14, 2007.

Other Information
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SPRINGVILLE

FORESTRY

LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(18)
3540-301-0660(EO)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 

   2,342,000.00 
     332,600.00 

(  2,342,000.00)

Document

20219A
99162A
30055B
40002B
06110BPMB
06124BPMB
07127BPMB

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
     332,600.00 
     186,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     155,000.00 
     210,000.00 
     188,000.00 

   3,817,600.00 

     154,585.70 
     208,462.68 
     183,294.04 

   2,977,738.09 

Project    4,229,600.00    4,370,600.00    3,524,080.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

13-MAR-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

03-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $4,184,600.00

CONSTRUCTIONCURRENT PHASE:

Punchlist inspection and correction work under way. Demonstration and training session held, follow up
on pump house may be needed. Landscape work and flashing beacon work will extend contract
acceptance and final payment.

Project Status

Project schedule to be revised to show add'l time needed for pump house shake down and impact on
related plumbing work.

Schedule

30-OCT-2002

13-MAR-2006

25-APR-2003

09-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Budget is sufficient for all known change items.Budget

None.Other Information
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CUPERTINO

FORESTRY

WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(0.7)
3540-301-0660(0.7)
3540-301-0660 (0.7)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (0.7)
3540-495-reversion
3540-301-0660 (0.2)

Appropriation($)

      25,000.00 
      79,000.00 
      71,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
   2,675,000.00 
(  1,702,000.00)
     237,000.00 

Document

06065BPMB
07035BPMB

98127A
99044A
30164B
20182B

Transferred($)

      25,000.00 
      79,000.00 

            .00 
      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,930,000.00 

     104,000.00 
      59,000.00 
      98,000.00 
      18,000.00 

      14,866.62 
      57,610.40 
      97,408.70 
      34,910.05 

Project    3,262,000.00      279,000.00      204,795.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

15-SEP-2005

01-JUL-1998

30-AUG-2006

01-JUL-2008

01-NOV-2008

30-JUN-2008

31-DEC-1998

30-JUN-2008

30-OCT-2008

30-NOV-2009

  65.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,262,000.00

WORKING DRAWINGSCURRENT PHASE:

DGS submitted June 15, 2007 a letter of interest to acquire the property from the Santa Clara County
Water District as they as lessor will not agree to hypothecate the property as required for bonding. CDF
will conduct soil tests for a leach field on the adjacent property, and provide a legal description of the
smaller parcel size requested by SCCWD. DGS will incorporate a fuel containment berm into the working
drawings requested by SCCWD. LEED review to be performed. CEQA is completed. Due Diligence will
be performed. Construction funding transferred was exceeded due to lessor's extended lease

Project Status

01-JUL-2005

01-JUL-1998

30-JUN-2003

01-JUL-2002

30-NOV-2006

31-AUG-2006

31-DEC-1998

30-AUG-2006

02-SEP-2002

30-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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negotiations and required changes to working drawings.

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time. Project drawings were completed prior to State's
LEED goals.

Other Information
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SWEETWATER

FORESTRY

WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

   2,065,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B
06111BPMB
06150BPMB

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     174,969.52 
     227,315.33 
     157,703.64 

   2,961,813.07 

Project    3,615,660.00    3,615,660.00    3,521,801.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

20-MAR-2006

30-SEP-2002

15-AUG-2003

31-OCT-2005

03-FEB-2006

17-APR-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,615,660.00

CONSTRUCTIONCURRENT PHASE:

Project was completed and final acceptance on April 17, 2007. DOF approved CDF requested
augmention of  the construction funding in July PWB for a generator and generator building. Contractor
has agreed to return to the site to build the generator/building.  Project schedule will be revised after
PWB approval to add new generator/building.

Project Status

The project is on current schedule.Schedule

Project within current budget.Budget

01-JUL-1999

31-MAY-2003

02-JAN-2006

30-JUN-2002

02-JAN-2006

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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There are no other significant project issues at this time. Project was designed and constructed prior to
State's LEED goals.

Other Information
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TWAIN HARTE, TUOLUMNE CO.

FORESTRY

HAROLD ANDRES

TWAIN HARTE FFS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(5.3)

Appropriation($)

     292,000.00 
     236,000.00 

   3,298,000.00 
     407,000.00 

Document

40022B
06089BPMB

Transferred($)

     292,000.00 
     236,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 

   3,705,000.00 

            .00 
     292,000.00 
     236,000.00 

            .00 

            .00 
     292,000.00 
     183,892.25 

            .00 

Project    4,233,000.00      528,000.00      475,892.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

04-JUN-2007

14-SEP-2007

09-DEC-2005

18-MAY-2007

04-SEP-2007

15-SEP-2008

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $3,826,000.00

BID PERIODCURRENT PHASE:

 Documents are out to bid with award contingent on project being approved in the 2007/08 budget. Prebid
meeting held June 26, 2007.  Bid opening to be July 19, 2007.

Project Status

Project is out to bid. The award should be late August 2007. We are trying to award project in late
summer to try and allow construction to  take advantage of the mild fall weather.  Construction time 1
year.

Schedule

A new budget estimate has been submitted to CDF for the Spring Finance Letter based on current costs.Budget

Project was designed prior to S-20-04. Additional funding is required to achieve LEED Silver.Other Information

15-OCT-03

21-MAR-2006

06-JUN-2007

12-MAR-2008

15-OCT-04

03-NOV-2006

04-SEP-2007

12-MAR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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UKIAH

FORESTRY

WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     528,000.00 

     142,000.00 
     358,605.00 
     252,000.00 

     403,000.00 
     464,000.00 

   8,413,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB
99158A
99158A
06198BPMB

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
     183,998.43 
(    135,118.43)
     142,000.00 
     317,395.00 
     252,000.00 

(        887.76)
     403,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,028,605.00 
     655,000.00 
     464,000.00 

   8,413,000.00 

     513,000.00 
     654,112.24 

            .00 
            .00 

     371,121.90 
     284,216.46 

            .00 
            .00 

Project   10,560,605.00    1,167,112.24      655,338.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

26-OCT-2007

05-JAN-2009

19-JUN-2009

26-OCT-2007

26-OCT-2007

05-JAN-2009

19-JUN-2009

09-JUL-2010

  80.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $10,560,605.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary Plan Phase and Aquisition Phase are running concurrently and Preliminary plans are
completed. Final CEQA EIR documents being prepared. Lease extension on existing facility has been
executed and a lease on the new site required for bonding is being reviewed by DGS legal and DOF.

Project Status

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

26-OCT-2007

26-OCT-2007

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other Information
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UKIAH, MENDOCINO COUNTY

FORESTRY

REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BPMB
05158BBPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
(     18,000.00)
     551,000.00 
(     18,000.00)
      18,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     168,538.63 

   3,309,329.73 

Project    3,762,000.00    3,722,143.00    3,607,370.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

11-JUL-2005

31-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,722,143.00

CONSTRUCTIONCURRENT PHASE:

All Contract work has been completed. Minor issues with Metal Roofing will be carried over to the
Warranty Period.
On March 15, 2007 CAL FIRE took Beneficial Occupancy of the facility.
Will continue to work on the design and installation of the Emergency Generator System as an Extra
Work Task.

Project Status

CAL FIRE took Beneficial Occupancy on March 15. 2007.  All punch list items have been completed.  A
separate schedule will be developed for the Emergency Generator System.

Schedule

26-JUL-2001

15-JUL-2002

16-JUN-2003

12-JUL-2005

31-DEC-2001

15-APR-2003

16-OCT-2003

31-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project within budget.Budget

NEXT NEEDED ACTION:  O&M Manuals are complete and have been turned over to CAL FIRE. "AS
BUILT Drawings" released to PSB on April 15, 2007 for Final Processing. Finalize closure documents will
be put on hold until we finish the Emergency Generator System..

Other Information
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2929 HIGHWAY 49, SOUTH

FORESTRY

LEIA RILEY

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 

Document

99150A
30056B
06123BPMB
07007BPMB
07103BPMB
07103BPMBA
07103BPMBA
07139BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 
      50,313.00 
      26,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     164,000.00 

   3,115,000.00 

            .00 
     105,000.00 
     164,000.00 

   3,191,813.00 

            .00 
     108,643.90 
     139,690.82 
     762,970.22 

Project    3,384,000.00    3,460,813.00    1,011,304.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

02-JUL-2001

02-JUL-2001

29-DEC-2000

02-NOV-2001

02-NOV-2001

02-NOV-2001

26-JUL-2001

01-OCT-2003

13-NOV-2006

17-APR-2007

15-OCT-2002

09-NOV-2006

13-MAR-2007

30-APR-2008

    .00%

 100.00%

 100.00%

 100.00%

   2.00%

Current Comments

 $3,384,000.00

CONSTRUCTIONCURRENT PHASE:

Project is currently under construction.Project Status

Estimated completion date: March 2008Schedule

Project is within budget.  Upon passage of '07-'08 budget, a new generator building and generator will
be added to the project..  CDF obtained DOF approval to make changes to the scope.

Budget

This project is in Mariposa CountyOther Information

26-JUL-2001

15-OCT-2002

17-NOV-2006

06-MAR-2007

31-DEC-2001

31-OCT-2006

05-MAR-2007

06-MAR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VALLECITO CONSERVATION CAMP

FORESTRY

KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0379/2002
0039/2005
0038/2005

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(3.15)
3540-301-0660(3.15)
3540-301-0660(17.6)
3540-301-0660 (3.15
3540-495-reversion

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
      10,000.00 

   2,925,140.00 
   1,104,000.00 
   3,446,000.00 
(  2,614,000.00)

Document

99165A
99165A
00118A
00118A
00118A
30079B
06094BPMB
06134BPMB

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 
      10,000.00 

   2,925,140.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     167,000.00 

   4,861,140.00 

            .00 
     121,424.50 
     139,483.58 

   2,925,140.00 

            .00 
     121,424.50 
     173,428.01 

   2,863,498.45 

Project    5,151,140.00    3,186,048.08    3,158,350.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

07-NOV-2005

20-MAR-2006

12-MAY-2000

15-JUL-2005

10-MAR-2006

18-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,706,908.00

CONSTRUCTIONCURRENT PHASE:

Project is complete. Project closeout in process.Project Status

Final Punchlist site inspection held on March 29. 2007. Final items to completed.Schedule

Project completed within construction budget.Budget

01-AUG-2000

03-JUN-2003

20-MAR-2006

02-JUN-2003

15-SEP-2003

30-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 107

This project will be deleted from the next report.Other Information
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VENTURA

FORESTRY

ROBERT BOBEN

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0379/2002
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(26)Re
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-0660(10)
3540-301-0660(10)Re
3540-301-0660(3.45)
3540-301-0660 (2.4)

Appropriation($)

      51,000.00 

(      3,871.54)
     118,000.00 
      64,000.00 

   1,397,000.00 
(  1,385,000.00)
   2,581,000.00 
     203,000.00 

Document

99170A
99170A

01129A
06104BPMB
30175B

Transferred($)

      51,000.00 
(      3,871.54)

            .00 
     118,000.00 
      64,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,128.46 

     182,000.00 
   2,796,000.00 

            .00 
      47,128.46 

     182,000.00 
      12,000.00 

            .00 
      49,842.26 

     146,178.60 
      20,244.75 

Project    3,025,128.46      241,128.46      216,265.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

30-NOV-2006

24-SEP-2007

22-JAN-2008

08-AUG-2001

21-SEP-2007

21-JAN-2008

23-JAN-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,025,128.00

WORKING DRAWINGSCURRENT PHASE:

A request for additional funding in the amount of $344,000, has been submitted, to DOF, for additional
cost to complete the working drawing phase and additional construction cost.

RESD- has submitted the insurance policy to legal for review, for the Standard Oil Mineral Lease for the
property.

Project Status

The current schedule has been revised to reflect a November 15, 2007 bid date, with the start of
construction, January 22, 2008 weather permitting, with January 23, 2009 completion date.

Schedule

02-NOV-1999

04-SEP-2001

19-JUL-2007

22-JAN-2008

08-AUG-2001

30-OCT-2005

31-OCT-2007

23-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Due to the long delay in the project schedule and additional cost to update construction documents, this
project has no funds to advertise to go out to bid.  Additional funds will need to be retained to cover the
bidding phase.

Budget

LEED will not be pursued for this project.Other Information
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WARNER SPRINGS, CA 92086

FORESTRY

LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0660(3.4)
3540-301-0666(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)

Appropriation($)

     245,000.00 
     132,000.00 
     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

   2,772,000.00 

Document

06109BPMB
07116BPMB

40043B
40120B
06215BPMB

Transferred($)

      70,000.00 
     132,000.00 

            .00 
      15,000.00 

     227,000.00 
     166,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     552,000.00 
     242,000.00 
     166,000.00 

   2,772,000.00 

     202,000.00 
     242,000.00 
     166,000.00 

            .00 

     187,045.75 
     242,000.00 

            .00 
            .00 

Project    3,732,000.00      610,000.00      429,045.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

17-SEP-2007

05-MAY-2008

04-AUG-2008

10-APR-2007

14-SEP-2007

02-MAY-2008

01-AUG-2008

03-AUG-2009

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $4,627,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approval of Preliminry Plans set for September 14. CEQA comment and litigation periods will be
complete by then.

Project Status

Schedule has been updated to show new PP approval date.Schedule

PP estimate shows project to be 12.8% over budget (total project funding). DOF has approved
proceeding with WD with this anticipated deficit. LEED costs are  included in budget.

Budget

None.Other Information

23-JUN-2003

09-DEC-2006

11-AUG-2007

02-DEC-2007

08-DEC-2006

10-AUG-2007

01-DEC-2008

01-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WEAVERVILLE

FORESTRY

ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0047/2006
0208/2004
0208/2004
0047/2006
0047/2006
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(1.5)
3540-301-0660
3540-301-0660
3540-301-0660(1.5)
3540-301-0660(1.5)
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

      19,000.00 
     581,000.00 

   2,242,000.00 
     314,000.00 

   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A
07080BPMB
07043BPMB
07043BPMB
07080BPMB
07118BPMB

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
(     17,899.21)
      17,899.21 
      19,000.00 

     581,000.00 
(        971.11)

   2,242,000.00 
     314,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     165,000.00 
   5,689,000.00 

     208,000.00 
      52,873.78 

     165,000.00 
   3,136,028.89 

     191,974.47 
      52,839.38 

     152,695.12 
   2,539,899.85 

Project    6,115,000.00    3,561,902.67    2,937,408.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

14-AUG-2005

14-SEP-2001

15-APR-2003

28-FEB-2006

30-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $2,959,000.00

CONSTRUCTIONCURRENT PHASE:

26-JUL-2001

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

22-JAN-2002

22-JAN-2002

15-APR-2003

28-FEB-2006

13-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Construction phase work in progress.Project Status

Project is on schedule.  Construction work is progressing;  Presently construction on the buildings is
complete.  Sitework is progressing.  All work on the project should complete during the month of August
2007.

Schedule

This project is on budget.Budget

Other Information
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SACRAMENTO

GENERAL SERVICES

WAYNE HAWKINS

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0038/2005
0038/2005
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-802-0660EOC05
1760-802-0660
1760-802-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1730-001-0001(1)
1730-001-0001(1)
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

     165,600.00 
     150,000.00 

   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
06118BPMB
06149BPMB
07045BPMB
20211B
30029B
30029B
40004B
06083APMB
06179APMB

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

  36,735,000.00 
 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 
     165,600.00 
     150,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   8,204,419.09 
   7,678,979.68 

 211,343,224.32 

Project  230,156,362.00  230,156,362.00  227,226,623.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

06-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

 $220,840,114.00

CONSTRUCTIONCURRENT PHASE:

21-AUG-2001 30-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Current Comments

Bid Package D completed May 14, 2007.  Bid Package E is 99% complete with the exception of project
signage, fire alarm graphic interface, and completion of several electrical punchlist items

Project Status

Bid Package E delayed approximately 3 months because project had to be re-bid. Project signage
scheduled to be completed last week of June. Fire alarm graphic interface anticipated to be completed
first week of July. Completion of electrical punchlist items anticipated by mid-July

Schedule

Project concluding within appropriated funds.Budget

This project was designed and constructed prior to the requirement to meet LEED. Efforts to obtain
LEED were implemented after construction was completed. Currently, we are projecting to meet LEED
'Silver'.

Other Information
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SACRAMENTO

GENERAL SERVICES

MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0379/2002
0157/2003
7XXX/2005
0379/2002
0157/2003
0038/2005
7XXX/2005
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004
7XXX/2005
0050/1999
0106/2001
0157/2003
0157/2003
0157/2003
0208/2004
0208/2004
0208/2004
0208/2004
0038/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0066(1)
1760-001-0001
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(a)

Appropriation($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

Document

30098A
40122A
05132APMB
30098A
40122A
05-005
05132APMB
98107A
00061A
30098A
40122A
05061APMB
05132APMB
99037
01013
03002
03002
03002
04-010
04-010
04-010
04-010
05-009

Transferred($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     325,875.16 
     585,253.29 

   9,512,135.92 

Project   11,012,795.70   11,012,795.70   10,423,264.37 

 $8,800,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

05-JUL-2005

13-APR-2004

05-APR-2005

04-JUL-2005

30-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

The State took beneficial occupancy of the South Pavilion on February 1, 2006, the bollard system on
July 12, 2006, and the North Pavilion on August 12, 2006. Contractor completed installation of decorative
bollard caps (and all other remaining portions of the work) on April 30, 2007.

Project Status

The percentage complete shown on the schedule above relates only to the main construction project not
the other maintenance, staff, and equipment projects funded from this ABMS number.

Schedule

Funding was augmented to reflect construction escalation factors prior to bid. Project bid within State's
estimate. Funding for this project is not Capital Outlay funding.  The support funds are a variety of
construction, maintenance, staff and equipment purchases related to Capitol Security.

Budget

This is a special Capitol Complex funded project. A LEED rating is not applicable to this project.  Project
is in close-out phase, and will be deleted from the next report.

Other Information

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES

JOEL GRIFFITH

DGS CENTRAL PLANT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-490-0660
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 

   5,000,000.00 
   1,827,000.00 

 139,623,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
05042BPMB
05042BPMB
05042BPMB
05042BPMB
40092B
07108BPMB

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
(    215,576.85)

(        253.75)
         253.75 

( 10,834,423.15)
   5,000,000.00 
   1,827,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  20,099,000.00 

            .00 
 139,623,000.00 

   1,222,151.97 
   9,049,000.00 

            .00 
            .00 

   1,214,152.17 
   7,980,355.77 

            .00 
         630.00 

Project  160,944,151.97   10,271,151.97    9,195,137.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

 100.00%

 100.00%

    .00%

  80.00%

    .00%

Current Comments

 $160,944,151.97

BID PERIODCURRENT PHASE:

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The State evaluated Hensel Phelps' and Skanska USA's Project Proposals, Proposal Prices and Project
Interviews, and found that Skanska USA provided the best value to the State.  Design and construction
of the Project is pending approval of a supplemental appropriation in the 07/08 budget.

Project Status

The Project is maintaining the approved revised schedule.Schedule

The Proposal Prices received from the Design-builders were both over budget.  Consequently, the DGS
has requested a supplemental Appropriation in the amount of $82,734,000 in the 07/08 budget.

Budget

Other Information
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SAN FRANCISCO

GENERAL SERVICES

MICHAEL MOORE

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     346,241.49 
      90,094.82 

   1,149,548.60 

Project    6,000,000.00    6,000,000.00    1,585,884.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

15-SEP-2006

18-DEC-2006

13-JUN-2006

14-SEP-2006

17-DEC-2006

17-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $6,000,000.00

CONSTRUCTIONCURRENT PHASE:

Work area is fully scaffolded. Contractor has replaced all ballusters, 90% of failed mortar in granite
facade joints, and is beginning to replace terra cotta at roof parapet.

Project Status

Site conditions were discovered during removal of terra cotta which will extend completion until mid-
September of 2007. Pending change to add rework of granite steps will extend project into early 2008.
Work on steps is anticipated to begin in late July 2007.

Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

LEED rating is not required for this project as work scope is for repair only of exterior granite surfaces.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 120

STATE CAPITOL

GENERAL SERVICES

WENDY ROBERTS

DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL - SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120673

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0379/2002
0379/2002
0038/2005
0047/2006

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(3.5)

Appropriation($)

      25,000.00 

     750,000.00 
     350,000.00 

Document

30174A
30174A
06039APMB
07054APMB

Transferred($)

      25,000.00 
(     25,000.00)
     750,000.00 
     350,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,125,000.00 
            .00 
            .00 
            .00 

   1,100,000.00 
            .00 
            .00 
            .00 

     766,647.26 
            .00 
            .00 
            .00 

Project    1,125,000.00    1,100,000.00      766,647.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2005 22-AUG-2006 22-MAR-2006 17-JAN-2008   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1,125,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project will continue when scoping of the Capitol first floor annex is determined.Project Status

Project deferred until scope is determined.Schedule

Project is within budgetBudget

LEED Rating:  Not pursued currently as this project is a study only.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

GENERAL SERVICES

DIANNA BROWN

INFRASTRUCTURE STUDY, DGS-BPM, STOCKTON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123091

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0047/2006
0047/2006

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

      90,000.00 
      60,000.00 

Document

07077APMB
07165APMB

Transferred($)

      90,000.00 
      60,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      17,262.00 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       17,262.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2007 31-OCT-2007 12-JAN-2007 31-OCT-2007   20.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A/E selected 6/19/07. BOPP Contracts to prepare A/E contract documents.Project Status

Project on schedule.Schedule

Project currently on budget.Budget

Other Information

12-JAN-2007 31-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES

PELLA MCCORMICK

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0038/2005
0046/2006

Budget Item

9860-301-0001
1760-301-0660(1)
2720-001-0044

Appropriation($)

      50,000.00 
   2,723,000.00 
   2,672,000.00 

Document

07106APMB
06115BPMB
07151BPMB

Transferred($)

      50,000.00 
   2,723,000.00 
   2,672,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
   2,723,000.00 
   2,672,000.00 

            .00 

      50,000.00 
   2,723,000.00 
   2,672,000.00 

            .00 

      24,948.00 
   2,046,186.18 

            .00 
            .00 

Project    5,445,000.00    5,445,000.00    2,071,134.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

31-JAN-2010

03-AUG-2005

11-JUN-2007

08-SEP-2007

13-APR-2009

08-JUN-2007

22-SEP-2008

05-FEB-2009

15-OCT-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $49,082,000.00

WORKING DRAWINGSCURRENT PHASE:

June 2007-Preliminary Plans are complete.Project Status

Project is behind schedule.  The development of a "tenant relocation" scheme has adversely impacted
the project schedule.

Schedule

Project is not within budget.  The project is seeking approval to proceed with a recognized deficit at the
July Public Works Board meeting

Budget

Detailed analysis of the building's infrastructure systems has concluded that phasing construction to
maintain occupancy of the facility during construction is infeasible.  A scheme to relocate the tenants
during the construction is being developed.  Project costs have been adversely affected by the rapid rise
in the CCCI index and delays associated with relocating the tenants.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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 SACRAMENTO

GENERAL SERVICES

BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

   1,033,000.00 
(    159,714.10)

(      1,549.00)
(     10,307.00)
     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,125,094.19 
  21,142,929.75 

Project   26,115,000.00   24,872,043.90   23,215,028.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

20-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $24,872,044.00

CONSTRUCTIONCURRENT PHASE:

New construction is approximately 99% complete.  Installation of the Modular furniture is completed.
Punch lists for all floors are near completion.

Project Status

The project was delayed due to additional abatement of hazardous materials.Schedule

The project bid below the projected estimate.  The total project budget is within the original
appropriations and an augmentation for construction is not anticipated at this time.

Budget

Other Information

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES

LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

Document

20248B
30126B
40121B
07040BPMB
07040BBPMB
07041BPMB

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 138,104,640.00 

            .00 
   3,774,000.00 
   4,303,520.00 

 138,104,640.00 

            .00 
   3,774,487.47 
   3,697,723.16 
  29,379,036.21 

Project  146,181,640.00  146,182,160.00   36,851,246.84 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

19-MAY-2006

30-SEP-2006

11-JUN-2004

30-APR-2006

12-SEP-2006

31-JAN-2010

    .00%

 100.00%

 100.00%

 100.00%

  18.00%

Current Comments

 $146,182,000.00

CONSTRUCTIONCURRENT PHASE:

Project is lease revenue bond funded as a design/bid/build.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

All floors of OB 8 have been abated of asbestos.  Foundations for the lobby building have been poured
and steel is starting to be erected. The buildings will be renovated sequentially with OB 9 completed last.

Other Information

01-SEP-2006 31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 125

STATE CAPITOL - SACRAMENTO

GENERAL SERVICES

MARILYN NELSON

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122164

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0047/2006
0047/2006

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(1)

Appropriation($)

     116,112.24 
     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 
     350,000.00 

Document

01013
01015
01015
01015
07066APMB
06-015

Transferred($)

     116,112.24 
     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 
     350,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     394,100.00 
     362,900.00 

   4,727,000.24 

            .00 
     394,100.00 
     362,900.00 

   4,727,000.24 

            .00 
     281,293.04 
       3,496.26 

            .00 

Project    5,484,000.24    5,484,000.24      284,789.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JAN-2007

01-JAN-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

29-JAN-2007

19-MAR-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

25-MAY-2007

15-AUG-2007

15-FEB-2008

    .00%

 100.00%

 100.00%

  65.00%

    .00%

Current Comments

 $5,500,000.00

BID PERIODCURRENT PHASE:

June 2007 -WD phase was completed as scheduled and the bid remains on schedule.  The
stakeholders group at the Capitol have been participating in the design project and are aware of the tight
schedule.

Project Status

The schedule for construction is anticipated to begin in late July or early August.  We are scheduling this
project to limit the impact of construction to the occupants as well as complete the project prior to the
next rainy season.  The legislature must pass the budget prior to construction starting.

Schedule

The bid exceeded the estimate and additional funding is in process.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VETERANS HOME, YOUNTVILLE

GENERAL SERVICES

BABAK KHAGHANI

STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122758

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

047/2006
047/2006
047/2006

Budget Item

1760-301-0001(8)
1760-301-0001(8)
1760-301-0001(8)

Appropriation($)

     141,000.00 
     141,000.00 

Document

07047APMB
122758
122758

Transferred($)

     141,000.00 
     141,000.00 
(    141,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
      71,000.00 

            .00 
            .00 

Project      282,000.00      141,000.00       71,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-SEP-2006

13-JUL-2006

16-AUG-2007

12-MAY-2008

10-AUG-2008

30-MAR-2007

12-JAN-2007

11-MAY-2008

09-AUG-2008

06-MAY-2009

29-SEP-2006 16-MAR-2007

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,384,900.00

PRELIMINARY PLANSCURRENT PHASE:

This project pending approval/funding FY 08/09
PP complete.

Project Status

Schedule

Pending future funding to continue working drawing phase FY 08/09.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW

ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2003
0208/2004
0208/2004
0208/2004
0208/2004
/
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028
6600-301-6028(1)
6600-301-6028(1)EO
6600-301-6028(1)
6600-301-6028(1)
6600--
--

Appropriation($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 
     350,000.00 

   3,204,760.00 
     470,000.00 

Document

30125B
40090B
ROC9219
06033BPMB
06033BPMBA
07117BPMB
07160BPMB
ROC9142
ROC9245

Transferred($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 
     350,000.00 

   3,204,760.00 
     470,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  25,694,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  25,694,760.00 

            .00 
     831,000.00 
     941,482.34 

  23,909,406.73 

Project   27,569,760.00   27,569,760.00   25,681,889.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

31-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

SFM has identified more items to be corrected before allowing occupancy of the building. In addtion
Hastings has added extra work to renovate the bookstore.

Project Status

Completion of construction is scheduled for July 31, 2007. Time extension awarded for field changes and
added work.

Schedule

Project was not within the original budget appropriation. Project was augmented by an amount of
$2,042,000. Hastings funded $3,204,760 for the Library Renovation and $400,000 for a new Data

Budget

17-FEB-2005

01-SEP-2006

01-SEP-2005

01-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Center. An augmentation of $470,000 to correct unforeseen conditions was approved by PWB. An
additional $350,000 augmentation was approved by PWB to correct SFM corrective items.

DOF had given approval to combine the Law Library renovation with the Code Compliance project. This
project was already designed and bid before LEED requirements were implemented.

Other Information
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EAST END, BLDG. 173, 7TH FLOOR

HEALTH SERVICES

LEIA RILEY

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End Complex)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122638

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0047/2006
0047/2006

Budget Item

4260-001-0001
4260-001-0001

Appropriation($)

     100,000.00 
     702,137.00 

Document

06222APMB
07079APMB

Transferred($)

     100,000.00 
     702,137.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 

     702,137.00 

     100,000.00 
            .00 
            .00 

     702,137.00 

      20,601.00 
            .00 

      22,194.00 
     396,460.46 

Project      802,137.00      802,137.00      439,255.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAY-2006

12-OCT-2006

06-NOV-2006

18-JAN-2007

02-JUL-2007

03-NOV-2006

17-NOV-2006

29-JUN-2007

21-SEP-2006

12-OCT-2006

23-NOV-2006

20-FEB-2007

19-OCT-2006

22-NOV-2006

15-FEB-2007

06-JUL-2007

 100.00%

 100.00%

 100.00%

    .00%

  95.00%

Current Comments

 $100,000.00

CONSTRUCTIONCURRENT PHASE:

 Close out items remain.Project Status

Construction was completed June 28, 2007.Schedule

Project was completed within budgetBudget

This project will be for the newly formed Department of Public Health.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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FRESNO

JUDICIAL COUNCIL

MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)(EO
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

   2,254,400.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB
06136BPMB
06136BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 
   4,268,821.00 
(    117,800.00)
   2,254,400.00 
   4,486,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,147,600.00 

   1,057,158.03 
     474,915.00 
     963,469.94 

  19,126,996.92 

Project   25,838,400.00   25,720,600.00   21,622,539.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

14-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

Interior  finish work is underway.  Roof and exterior finish work is nearly complete. Final lanscape finish
work is underway.   Project  is now showing a delay until mid August of 07. The State is meeting with the
contractor to attempt to reduce the delay.

Project Status

Project is approximately 5 months behind schedule for the construction phase, due to design related
change orders and contractor delays.

Schedule

Project is on budget.Budget

01-MAY-2001

01-MAY-2001

15-NOV-2005

15-MAY-2002

15-MAY-2002

17-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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This project completed construction drawings and was going to bid when the LEED Silver requirement
was instituted and therefore it was excepted from the LEED requirement.

Other Information
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SANTA ROSA

JUSTICE

ARTHUR IWASA

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0038/2005
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

(     10,000.00)
   9,018,547.00 

      10,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
20278B
06119BPMB
06119BPMB
06119BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)
(     10,000.00)

   9,018,547.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   9,028,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

   9,018,547.00 

     524,622.21 
     212,209.02 
     281,463.54 

   8,622,742.81 

Project   10,079,547.00   10,069,547.00    9,641,037.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

03-APR-2006

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

14-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $10,069,547.00

CONSTRUCTIONCURRENT PHASE:

June 2007:  Utility Right of Entry issued, but negotiations on R.O.E. have delayed completion.Project Status

Project not on schedule.  Utility easement issues have impacted project completion.Schedule

Project not within budget.  $704,453 bid savings reverted.  $540,000 underground utility placementBudget

01-JUN-2001

19-JUN-2002

03-APR-2006

18-JUN-2002

31-OCT-2002

14-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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augmentation within appropriation approved at April 2007 PWB mtg.  $497,000 augmentation for
extended overhead sought at July PWB mtg.

Working Drawing completion and the anticipated start of Construction pre-dated LEED mandate.Other Information
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH

TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0208/2004
0038/2005
0038/2005
0038/2005

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-491-0001(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB
07082BPMB
07083APMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     911,848.16 

   1,137,516.42 
            .00 

Project    2,224,000.00    2,224,000.00    2,049,364.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

25-SEP-2006

01-JUN-2007

29-SEP-2007

12-AUG-2005

31-MAY-2007

28-SEP-2007

05-MAY-2009

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $33,580,000.00

BID PERIODCURRENT PHASE:

New supplemental construction appropriation in FY 07/08 budget.Project Status

Project on schedule.Schedule

Project can not be awarded until a State Budget is signed.  Bid opening is scheduled for July 18, 2007 @
2:00 PM.

Budget

The project has a 90 day award period.Other Information

25-SEP-2006

01-JUN-2007

29-SEP-2007

31-MAY-2007

28-SEP-2007

05-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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ATASCADERO, SAN LUIS OBISPO COUNTY

MENTAL HEALTH

THOMAS SCHANBERGER

DMH, WATER INTRUSION AND MOLD REMEDIATION, ATASCADERO STATE HOSPITAL

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 124473

ESTIMATED PROJECT COST:

Phase

Funds Transferred

CONSTRUCTION

Chapter

0157/2003

Budget Item

4440-301-0660(1)

Appropriation($)

     279,000.00 

Document

07119BPMB

Transferred($)

     279,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

     279,000.00 

            .00 
            .00 
            .00 

     279,000.00 

            .00 
            .00 

      36,234.25 
       1,839.38 

Project      279,000.00      279,000.00       38,073.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JAN-2007

11-JUN-2007

08-JUN-2007

07-NOV-2007

    .00%

    .00%

 100.00%

  25.00%

    .00%

Current Comments

 $6,876,535.00

BID PERIODCURRENT PHASE:

A Bid Walk occurred on Thursday, July 12, 2007.  There were 30 attendees with 13 general contractors
receiving bid packages.

Project Status

The award of construction contract is dependent of the approval of State Budget.Schedule

The Department of Finance has approved the expenditure of $279,000 for the Working Drawing Phase.
The construction phase is contingent on approval of the 2007-08 budget.

Budget

The project is not seeking LEED rating.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PATTON STATE HOSPITAL

MENTAL HEALTH

KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     613,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB
06186BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
     613,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   3,466,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,777,000.00 
            .00 

            .00 
     594,458.48 

   1,065,011.55 
            .00 

Project   23,909,000.00    2,396,000.00    1,659,470.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

01-FEB-2011

01-JUL-2011

12-AUG-2005

30-APR-2010

30-JUN-2011

01-JUL-2014

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $35,843,000.00

WORKING DRAWINGSCURRENT PHASE:

All work on the drawings has been suspended.  Beginning in February 2008, PMB/PSB will undertake an
analysis of the design impacts based on the new 2007 Triennial addition of the CCR and the inclusion of
the LEED silver requirements.

Project Status

The master schedule of all Patton projects has been revised.   Based on the anticipated completion date
of the JH Building renovation, the EB Building can not begin construction until July 2011, so the bid

Schedule

12-AUG-2005 01-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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period has been pushed back to February 2011, with contract award in June of 2011.

A new WD appropriation will be required in July 2009 which includes all funds necessary to complete the
code revisions, inclusion of LEED silver, re-negotiation of all consultant fees, external reviews of the
construction documents, and all DGS soft costs.  A construction appropriation will be required at the
same time.

Budget

In light of the project's hiatus, DGS will need to adjust the project phasing to move the Kitchen seismic
upgrade back into the first phase of construction.  The renovation of the EB satellite kitchen to
accomodate the cook-chill process will already be complete, which will alter the planned work effort in
that area.  Some project savings may be possible.

Other Information
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NORWALK

MENTAL HEALTH

HAROLD ANDRES

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST:

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     310,223.16 
     213,524.75 

Project    1,485,500.00    1,485,500.00      523,747.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

15-MAY-2006

19-DEC-2006

11-JUN-2007

18-DEC-2006

02-APR-2007

07-DEC-2007

    .00%

    .00%

 100.00%

 100.00%

  17.00%

Current Comments

 $1,485,500.00

CONSTRUCTIONCURRENT PHASE:

July 2007:    Contractor currently working in mechanical rooms  and has installed  2 of 7 new vaults.Project Status

Contractor is about 17% complete and is on schedule. Construction duration is set at 180 calendar days.
Official start date June 11,2007.

Schedule

Project is on budget at this time. There are no change orders at this time.Budget

This project does not qualify as a LEED project.Other Information

15-OCT-1999

19-DEC-06

11-JUN-2007

20-OCT-2006

02-APR-07

07-DEC-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NAPA

MENTAL HEALTH

ROBERT PALOMBA

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA SH, NAPA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122198

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
4748/2006
4748/2006
4748/2006

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-6660; 0001 
4440-301-6660; 0001 
4440-301-6660; 0001 

Appropriation($)

     598,000.00 
   1,407,000.00 
   1,624,000.00 
   1,709,000.00 
  29,327,000.00 

Document

07005APMB
07075BPMB

Transferred($)

     598,000.00 
   1,407,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,629,000.00 
   1,709,000.00 
  29,327,000.00 

            .00 
   2,005,000.00 

            .00 
            .00 

            .00 
     854,021.64 

            .00 
            .00 

Project   34,665,000.00    2,005,000.00      854,021.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $32,660,000.00

PRELIMINARY PLANSCURRENT PHASE:

July 2007:  The 50% DD submittal is currently under review by DMH, NSH & PMB.    Outstanding issues
still include both soil and ground water contamination that exist on site with more detailed analysis
pending.  Soil remediation will be required which will have direct cost implications.  Loan renewal
application and agreement was completed and forwarded to DMH, DOF & the STO on 7/18/07.

Project Status

Project is on schedule.Schedule

Project is not within budget at this time pending receipt of latest 50%DD Cost Estimate and soil
remediation requirements.

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PATTON STATE HOSPITAL - HIGHLAND

MENTAL HEALTH

KATHRYN VESTAL

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON SH, PATTON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122189

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

4440-301-0001(2)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     349,000.00 
   1,249,000.00 
   1,026,000.00 
  19,056,000.00 

Document

07001APMB
07059BPMB

Transferred($)

     349,000.00 
   1,249,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,598,000.00 
   1,026,000.00 
  19,056,000.00 

            .00 
   1,598,000.00 

            .00 
            .00 

            .00 
     507,340.95 

            .00 
            .00 

Project   21,680,000.00    1,598,000.00      507,340.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2007

15-OCT-2007

10-OCT-2007

21-OCT-2008

01-SEP-2006

17-DEC-2007

28-OCT-2008

18-MAY-2009

14-DEC-2007

22-DEC-2008

28-MAR-2009

22-NOV-2010

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $33,431,637.00

PRELIMINARY PLANSCURRENT PHASE:

The CEQA and Due Diligence processes are underway and the project was introduced to the community
at the quarterly neighbors meeting on July 17th.  No opposition has been mounted thus far.  Meanwhile,
the A/E is working to incoroporate all the 50% schematic design comments.

Project Status

A revised project schedule was developed, but may need further adjustments.   The site relocation and
infrastructure power capacity problem have contributed to the design delay.  Completion of DDs is
anticipated in November 2007, but due to the cost increase, PWB approval may not be possible until
after a new appropriation is authorized in the July 2008 budget.

Schedule

PWB approved the augmentation for preliminary plans on the main kitchen at the August 18, 2006 Board
meeting.  It was acknowledged by both DOF and the LAO that there was is a recognized deficit in in both
the working drawings and construction phases.  Based on the 50% SD cost estimate, the anticipated
deficit for construction has nearly doubled. A meeting is planned later this month with DOF, PMB, and
DMH to address the scope changes emenating from the increased ktichen size, site elelctrical upgrades,
and added work in the Satellites.

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH

DOUGLAS BRENNING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
     134,826.00 
     291,076.00 

   4,012,242.20 

Project    5,966,000.00    4,930,172.00    4,438,144.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

15-MAY-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

O&M manuals and as-builts have been revised and submitted for distribution.  Final training session was
held on April 9, 2007 with Plant Operations staff.  All spare parts have been turned over to the facility.
This will be the last reporting, remaining activity is related to construction contract closeout.

Project Status

Actual completion date of construction is January 30, 2007.Schedule

Budget OK.  Potential future claim of unknown magnitude at this time.Budget

Contractor has submitted a request for additional compensation due to unforeseen conditions, and
changing program requirements.  This project will be deleted from the next report.

Other Information

15-SEP-2003 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PATTON STATE HOSPITAL

MENTAL HEALTH

BRINDA SAINI

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

4440-301-0001(2)
4440-301-0660(4)
4440-301-0660(4)

Appropriation($)

     133,000.00 
     168,000.00 

   2,667,000.00 

Document

30062A
40008B
06176BPMB

Transferred($)

     133,000.00 
     168,000.00 

   2,667,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,493,094.97 

Project    2,968,000.00    2,968,000.00    2,794,094.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

16-JAN-2006

26-JUL-2006

12-SEP-2003

13-JAN-2006

15-JUN-2006

25-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,968,000.00

CONSTRUCTIONCURRENT PHASE:

CMS to send the Final completion and Acceptance report and PD to work on the closeout process. DCU
working on the estimate for the one remaining change order.

Project Status

The contract is complete but there's still one remaining change order to be completed by DCU.Schedule

No change in budget status.Budget

This project was exempt from LEED as it is a utility building.Other Information

26-JUL-2006 25-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES

MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003
0047/2006
0047/2006

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 

Document

30050A
40108A
40109A
07015APMB
07158APMB

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

  13,835,280.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     610,000.00 

  13,835,280.00 

            .00 
     219,000.00 
     610,000.00 

  13,835,280.00 

            .00 
     219,000.00 
     412,314.66 
      15,000.00 

Project   14,664,280.00   14,664,280.00      646,314.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

28-FEB-2007

29-JUN-2007

28-MAY-2004

31-DEC-2006

23-JUL-2007

14-JUL-2008

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $15,651,000.00

CONSTRUCTIONCURRENT PHASE:

June 2007 -  The general contractor's contract is being processed.Project Status

Construction is scheduled to begin July 23, 2007.  Construction duration is 12 months.Schedule

Project bid under the estimated and appropriated amount and a reversion will be submitted to PWB next
month.

Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SACRAMENTO

MOTOR VEHICLES

MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2740-301-0044(2)

Appropriation($)

   1,352,000.00 

Document

05126APMB

Transferred($)

   1,352,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,012,946.51 

            .00 
            .00 

Project    1,352,000.00    1,352,000.00    1,012,946.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

31-JUL-2007

26-MAY-2008

01-SEP-2008

31-JUL-2007

21-APR-2008

01-SEP-2008

14-JUN-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $84,607,000.00

PRELIMINARY PLANSCURRENT PHASE:

June 2007- PP's are completed and ready for review.  DMV/DGS has requested the inclusion of the
Central Plant Replacement in this project and it is currently under review by DOF.  The new appropriation
as requested includes the Central Plant Replacement in this project.  

Project Status

Project is currently on hold until the passage of the 07-08 budget.Schedule

Budget will  be impacted if the Central Plant Renovation is included in this project.Budget

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SACRAMENTO

MOTOR VEHICLES

IAN EKHOLM

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-004491)
2740-301-0044(EO)
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-0042
2740-301-0064

Appropriation($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

      62,720.00 
       8,480.00 
      88,800.00 

Document

20043A
05175APMB
30002A
40064A
06003APMB
06013APMB
06122AAPMB
06122APMB
06122APMB
07121APMB
07121APMBA
07121APMBB

Transferred($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 
(    467,000.00)
      62,720.00 
       8,480.00 
      88,800.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     521,000.00 

  12,159,000.00 

            .00 
     200,000.00 
     521,000.00 

  11,692,000.00 

            .00 
     203,898.34 
     516,739.54 

  11,495,136.03 

Project   12,880,000.00   12,413,000.00   12,215,773.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

28-SEP-2005

01-MAR-2006

30-JUN-2002

23-SEP-2005

28-FEB-2006

31-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $11,882,000.00

CONSTRUCTIONCURRENT PHASE:

Project closeout procedures commenced.Project Status

Additional mechanical work and installation of the workstations was included in the current schedule.Schedule

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 147

Project budget was augmented to accommodate additive alternates and additional mechanical work.Budget

This project was appropriated and commenced prior to the Executive Order requiring LEED EB Silver
compliance.  The last two floors in the building will be designed with the goal of achieving LEED EB
Silver compliance.

Other Information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 148

LOS ANGELES

OFC EMERGENCY SERVICES

PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
1124/2002
1124/2002
1124/2002
1124/2002
0000/2006

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
8100-801-0660(10)
8100-801-0660(10)
0690-801-0660
0690-801-0660
0690-801-0660
8100-000-0000

Appropriation($)

     504,000.00 
   7,154,000.00 

  90,846,000.00 

   6,000,000.00 

Document

30075A
30161B
30161B
30161B
05081BPMB
05081BPMB
05081BPMB
ROC 9232

Transferred($)

     504,000.00 
   7,154,000.00 
     938,749.41 

(  1,220,037.95)
  90,846,000.00 
(  2,765,308.10)
(  2,953,403.36)
   6,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  96,846,000.00 

            .00 
     504,000.00 

   6,872,711.46 
  91,127,288.54 

            .00 
     502,521.54 

   6,872,711.46 
  89,825,575.33 

Project  104,504,000.00   98,504,000.00   97,200,808.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

30-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

The building is approximately 99% complete.  Project completion has been delayed due to balancing
problems with the climate control system and building commissioning.  The anticipated substancial
completion date is July 30, 2007.

Project Status

The project is on schedule for completion Mid-July 2007.Schedule

The project is within budget.  There have been a total of 25 change orders executed with a net increase
to the original contract price of $2,764,307.  This represents 3.39% increase.

Budget

Other Information

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

22-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 149

MATHER

OFC EMERGENCY SERVICES

LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

   1,338,285.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A
06173APMB

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
     145,000.00 
(    136,000.00)
   1,338,285.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

   1,338,285.00 

            .00 
      99,000.00 

     145,000.00 
   1,338,285.00 

            .00 
      98,754.42 

     145,000.00 
   1,173,942.36 

Project    1,582,285.00    1,582,285.00    1,417,696.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

23-JUL-2005

14-AUG-2006

13-AUG-2004

22-JUL-2005

13-AUG-2006

31-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $1,582,285.00

CONSTRUCTIONCURRENT PHASE:

Contractor is completing final punchlist items.Project Status

Project is on schedule.  Working Drawings was extended 6 months due to augmentation for due
diligence which required additional review time for DOF and OES and PWB approval.  Bid period was
extended 8 months due to overbid; cost reductions were made and project was successfully rebid.
Construction was extended 3 months due to unforeseen underground utilities which required relocation
and safety and security change orders requested by the owner.

Schedule

Project is within budget.Budget

None at this time.Other Information

14-AUG-04

23-JUL-05

14-AUG-2006

22-JUL-05

13-AUG-06

31-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 150

SAN FRANCISCO

PUBLIC UTILITES COMM

ROY TJEN A LOOI

CPUC ARF Child Account, SF Dais

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 119803

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0208/2004

Budget Item

8660-001-0462

Appropriation($)

     390,000.00 

Document

5012203

Transferred($)

     390,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     390,000.00 
            .00 
            .00 
            .00 

     390,000.00 
            .00 
            .00 
            .00 

      19,403.00 
            .00 
            .00 
            .00 

Project      390,000.00      390,000.00       19,403.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-APR-2007 26-OCT-2007 27-APR-2007 26-OCT-2007   25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $390,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

RESD is preparing a Budget Package for CPUC to remodel the Auditorium. Major updates include the
reconfiguration of the dais, implementation of ADA requirements and updating the audio/visual
component of the auditorium. CPUC will be submitting a BCP to DOF for funding the construction cost in
2008-09 fiscal year.

Project Status

The BP is due to CPUC on 8/24/07.Schedule

Project on budget.Budget

The update in the Auditorium is a part of a larger project in the CPUC building. LEED requirements wiil
be included in this project but will considered in the overall scale of the building work.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 151

FRESNO

SAN JOAQUIN RIVER CONSERVANCY

KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0157/2003
0038/2005
0047/2006
0047/2006
0052/2006

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104(1)
3640-490-0005(1)
3640-490-6029
3640-302-0005

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

Document

00237A
20040A
52894
40021A
07084APMB
07069BPMB
07070BPMB
07099BPMB

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

     229,815.09 
      57,945.00 
      98,276.86 

   1,487,460.43 

Project    2,408,009.00    2,408,009.00    1,873,497.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

31-MAR-2006

26-MAR-2007

31-JUL-2003

05-AUG-2005

09-MAR-2007

31-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,408,009.00

CONSTRUCTIONCURRENT PHASE:

Contract was been awarded to Granite Construction, NTP is March 26, 2007. Project scheduled to
complete July 2007.

Project Status

Construction NTP March 26, 2007.  Project to complete in July  2007.Schedule

Construction phase funding has been transferred to the ARF.Budget

Other Information

09-APR-2007 29-NOV-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 152

CENTRAL VALLEY REGION

TECHNOLOGY SERVICES

DIANNA BROWN

NEW HEALTH AND HUMAN SERVICES DATA CENTER FOR TECH SERVICES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 123736

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

1995-001-9730

Appropriation($)

      50,000.00 

Document

07102APMB

Transferred($)

      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

      29,628.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00       29,628.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2007 31-AUG-2007   50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $77,999,500.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB finalizing economic analysis. PMB to provide draft analysis to DTS 7/11/07Project Status

Project completion per original finish dateSchedule

Budget

Other Information

05-MAR-2007 31-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 153

FRESNO, CALIFORNIA

VETERANS AFFAIRS

ANDRE ARNOLD

CDVA FRESNO NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118643

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0824/2004

Budget Item

8955-801-0660

Appropriation($)

      77,000.00 

Document

05141BPMB

Transferred($)

      77,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      77,000.00 
            .00 
            .00 
            .00 

      77,000.00 
            .00 
            .00 
            .00 

      63,406.75 
            .00 
            .00 
            .00 

Project       77,000.00       77,000.00       63,406.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2005

27-AUG-2007

28-JUL-2008

26-JAN-2009

31-AUG-2005

28-JUL-2008

26-JAN-2009

25-JUL-2011

 100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $122,406,000.00

WORKING DRAWINGSCURRENT PHASE:

The potential Master Architects were interviewed on June 14, 2007 and selection is expected by the end
of June 2007.

Project Status

Since this project is to be completed using the Design-Build project delivery process, not all listed
catagories are used in the ABMS Quarterly Report  Phase schedule.

Schedule

DGS/PMB will issue a Form 220 for the authorized funds currently available. A request to augment the
project for consultants required for the Design-Build process not included in the March 15, 2007          3-
Page estimate will issued by August 2007.

Budget

The project will be authorized  to use the Design-Build project delivery process pending passage of
SB630 which as of this date has not been signed.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 19-JUL-07

Page # 154

VETERANS AFFAIRS

KATHRYN VESTAL

CDVA REDDING NEW HOME FOR VETS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 116547

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0824/2004

Budget Item

8955-801-0660

Appropriation($)

      57,000.00 

Document

05142BPMB

Transferred($)

      57,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      57,000.00 
            .00 
            .00 
            .00 

      57,000.00 
            .00 
            .00 
            .00 

      57,000.00 
            .00 
            .00 
            .00 

Project       57,000.00       57,000.00       57,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-OCT-2003

27-AUG-2007

29-JUL-2008

27-JAN-2009

30-JUN-2004

28-JUL-2008

26-JAN-2009

29-OCT-2010

03-OCT-2003 31-AUG-2005  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $62,479,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The interviews were held for the Master Architect on June 14, 2007.  A selection and notification to the
chosen firm is anticipated by the end of June 2007, pending passage of SB 630.

Project Status

Since the project is planned using the Design-Build project delivery process, the Working Drawing
category has not been utlized here for scheduling purposes.   The dates here are tentative and are
contingent on the passage of SB 630 and the August 2007 PWB augmentation approval.

Schedule

DGS/PMB will issue a Form 220 for the authorized funds currently available.  In addition, an
augmentation request will be processed for the August 2007 PWB to include costs for the Design-Build
consultant services omitted from the original March 15, 2007 estimate.  These Construction Management
Services, OSHPD (Hospital Checking), and Commissioning Services related to the LEED Silver and
GGHC goals.

Budget

The project is slated for the Design-Build project delivery process, pending passage of SB 630, which is
still awaiting final signature.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 155

SACRAMENTO

VETERANS AFFAIRS

BABAK KHAGHANI

DVA HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

Document

40100A
06084APMB
06084APMB
06084APMB

Transferred($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,572.00 
      72,878.50 

     110,702.05 
            .00 

Project    1,853,000.00    1,853,000.00      210,152.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

19-JUN-2006

01-AUG-2007

03-DEC-2007

30-JUN-2005

16-JUN-2006

31-AUG-2007

30-NOV-2007

31-MAR-2009

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $1,853,000.00

WORKING DRAWINGSCURRENT PHASE:

June 07:
90% WD completed. 
HAZMAT report in process.
This project is designed to improve energy efficiency of HVAC system by implementing Direct Digital
Controls, energy efficient motors and fans. This project does not meet LEED rating criteria.

Project Status

Working drawings to be completed Aug 31, 2007.Schedule

Project with budget.Budget

Expended funds for the Study/Acquisitions Phase exceed transferred amount due to request made by
DVA after the completion of the study to provide additional cost estimates for design options. DVA has
requested commissioning be included in the scope of work. Commissioning work will proceed at
completion of this project.

Other Information

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 156

YOUNTVILLE

VETERANS AFFAIRS

SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
2004/0824
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 

Document

30129B
30184B
30186B
06090BPMB
05031APMB
05050APMB
05072APMB
05181BPMB
06161BPMB
07089BPMB
40111B
05100APMB
05108APMB
05117APMB
05143APMB
05173APMB
05178APMB
06009APMB
06027APMB
06040APMB
06073APMB
06129APMB
06165APMB
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 
(  1,610,390.00)
(    710,637.00)
(    707,175.00)
(    709,002.00)
(    433,493.00)
(    484,504.00)
(    375,803.00)
(    427,863.00)
(    457,576.00)

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

/
/
/
/
/
/
/

--0890
--0890
--0890
--0890
--0890
--0890
--0890

DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

(    430,561.00)
(    285,000.00)
(    451,618.00)
(    511,534.00)
(    823,529.00)
(     18,370.00)
     285,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  23,169,055.00 

            .00 
     836,000.00 
     973,000.00 

  15,017,000.00 

            .00 
     749,297.52 
     828,622.92 

  14,206,241.24 

Project   24,978,055.00   16,826,000.00   15,784,161.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

04-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

Construction complete.  Awaiting close out informationProject Status

Schedule

Budget

Project complete prior to LEED Program requirements.  This project will be deleted from the next report.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS

THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 

     136,000.00 

     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 
     888,303.00 

Document

30131B
30131B
30131B
30131B
30188B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)
     136,000.00 
(      3,346.00)

     136,000.00 
(      5,497.30)
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 
     888,303.00 
(     70,288.00)
(        313.00)
(      2,161.00)

(    309,647.00)
(    187,053.00)
(     17,966.00)
(        532.00)

(     36,658.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   3,187,000.00 

            .00 
     132,654.00 
     130,502.70 

   1,744,680.00 

            .00 
     132,654.00 
     130,502.70 

   1,197,825.06 

Project    3,459,000.00    2,007,836.70    1,460,981.76 

 $3,702,145.00

BID PERIODCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

02-JUL-2007

01-NOV-2007

01-AUG-2003

01-JAN-2004

16-AUG-2007

05-JUN-2008

    .00%

 100.00%

 100.00%

   2.00%

    .00%

Current Comments

The project is being advertised for Bid.Project Status

Project is in the Bidding Phase.  The Bid Opening is scheduled for August 16, 2007.Schedule

The PWB approved the re-establishment of costs at the May 2007 PWB.Budget

Project is not seeking LEED rating.Other Information

08-JAN-2007

21-JUN-2004

18-MAY-2007

29-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS AFFAIRS, YOUNTVILLE

VETERANS AFFAIRS

BABAK KHAGHANI

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122197

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2005

Budget Item

8960-301-0001(1)

Appropriation($)

     500,000.00 

Document

07017APMB

Transferred($)

     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
            .00 
            .00 
            .00 

     500,000.00 
            .00 
            .00 
            .00 

     273,564.39 
            .00 
            .00 
            .00 

Project      500,000.00      500,000.00      273,564.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006 29-JUN-2007 01-SEP-2006 29-JUN-2007   95.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

June 07:
Draft report completed and distributed to client agency June 25, 07.
.

Project Status

Project on scheduleSchedule

Project within budgetBudget

LEED is not applicable.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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YOUNTVILLE VETERANS HOME

VETERANS AFFAIRS

BABAK KHAGHANI

DVA YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

208/2004
0208/2004
0038/2005
0218/2002
0038/2005
0047/2006
/

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001
8960-501-0701(2005-
8960-001-0001-99-D
8960-001-0001
8960-801-0701-FEDS

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
      35,000.00 

     764,895.00 

Document

05068APMB
05162APMB
06069APMB
06163BPMB
06162APMB
07183APMB
DOFMEMO 02

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
      35,000.00 

     764,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

   1,147,197.00 

      50,000.00 
      55,000.00 
      42,097.00 

   1,147,197.00 

      53,370.99 
      54,174.30 
      72,961.21 

   1,066,110.52 

Project    1,294,294.00    1,294,294.00    1,246,617.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

24-MAY-2006

05-AUG-2005

08-APR-2006

31-OCT-2006

04-MAR-2005

08-AUG-2005

15-NOV-2005

26-APR-2006

05-AUG-2005

08-NOV-2005

25-APR-2006

30-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

June 2007:
Construction complete.
Warranty/corrective work scheduled to complete by Aug 07.
Change order to correct steam distribution to chiller.
Punch list  cpmpleted. 
 

Project Status

Project is on schedule.Schedule

24-APR-2006 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Project is within budget.Budget

Support funded, ARF loan with Federal Funding participation.Other Information
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LANCASTER

VETERANS AFFAIRS

MARK BLUCHER

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
--
--

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

   1,462,000.00 
   6,209,579.31 
   3,397,740.25 
  16,993,751.15 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)
   1,462,000.00 
   6,209,579.31 
   3,397,740.25 
  16,993,751.15 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 
   1,462,000.00 
  26,601,070.71 

            .00 
   1,625,999.29 
   1,462,000.00 
  26,601,070.71 

            .00 
   1,106,662.49 
     991,069.20 

         429.25 

Project   30,645,953.71   29,689,070.00    2,098,160.94 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

31-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2008

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $29,689,070.00

BID PERIODCURRENT PHASE:

The project successfully bid on February 13, 2007 and has been awarded.  The Notice to Proceed
(NTP)date is expected to be July 23, 2007.

Project Status

The project remains on schedule.Schedule

The as-bid estimate has been prepared. The Public Works Board reestablished cost on March 9, 2007.
USDVA has confirmed the maximum amount of Federal funding. The USDVA Memorandum of
Agreement has been signed by CDVA.

Budget

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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The project design uses Green Guide for Health Care Building Rating System (GGHC) in lieu of LEED.Other Information
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VENTURA

VETERANS AFFAIRS

MARY WHALEN

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701
8955-801-0660
--
--

Appropriation($)

   1,254,301.00 
     350,000.00 

     829,000.00 

   1,385,000.00 
   5,412,033.61 
   3,449,594.70 
  14,811,108.40 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   1,254,301.00 
     350,000.00 
(    227,104.37)
(     63,523.63)
     829,000.00 
(    607,673.71)
   1,385,000.00 
   5,412,033.61 
   3,449,594.70 
  14,811,108.40 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 
   1,385,000.00 
  23,672,736.71 

            .00 
   1,534,999.29 
   1,385,000.00 
  23,672,736.71 

            .00 
   1,108,593.91 
     828,378.91 
      11,592.00 

Project   27,491,037.71   26,592,736.00    1,948,564.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

31-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-JAN-2009

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $26,593,000.00

BID PERIODCURRENT PHASE:

Formal ground breaking ceremony was held June 13th. Anticipate construction Notice to Proceed July
9th.

Project Status

The project remains on schedule.Schedule

The as-bid estimate has been prepared.  The Public Works Board reestablished cost on March 9, 2007.
USDVA has confirmed the maximum amount of Federal funding.  The USDVA Memorandum of

Budget

16-FEB-2006

01-DEC-2006

31-JUL-2007

30-NOV-2006

30-JUL-2007

31-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Agreement has been signed by CDVA.

Project was designed to Green Guild to Health Care (GGHC). The LEED rating system does not include
a health care category.

Other Information
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LOS ANGELES

VETERANS AFFAIRS

JOHN HENRIKSON

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0217/2002
0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0217/2002
0217/2002
/
/

Budget Item

8955-801-0660(EO 04
8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0660
8955-801-0660
--
--

Appropriation($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 

   1,989,000.00 

   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  23,021,008.79 

 147,957,968.45 

Document

05147BPMB
05147BPMB
30157B
30157B
30185B
30185B
06139BPMB
07029BPMB
07142BPMB
AB2559
DOFMEMO 05

Transferred($)

   7,086,816.00 
     929,266.49 

   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)
   3,000,000.00 
   4,951,000.00 
  54,064,387.08 
  23,021,008.79 

 147,957,968.45 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  11,598,082.49 
   7,951,000.00 

 225,043,364.32 

            .00 
   9,031,095.68 
   7,951,000.00 

 225,043,364.32 

            .00 
   5,407,292.82 
   5,895,052.32 

       6,552.00 

Project  244,592,446.81  242,025,460.00   11,308,897.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

05-DEC-2006

16-JUL-2007

10-FEB-2006

04-DEC-2006

15-JUL-2007

10-FEB-2010

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $242,025,460.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed to Construction is July 16, 2007.Project Status

The project remains on schedule.Schedule

Budget

15-FEB-2006

05-DEC-2006

31-JUL-2007

04-DEC-2006

30-JUL-2007

10-FEB-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Other Information
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SHASTA COUNTY

VETERANS AFFAIRS

JAMES EDWARDS

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB
05144APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   8,522,000.00 
(     15,841.00)

(    646,491.00)
(        292.00)

     300,000.00 
(    599,904.00)
(    488,188.00)
(    702,606.00)
(    687,761.00)
(    591,595.00)
(    677,288.00)

(      8,069.00)
(    668,654.00)
     702,606.00 

(  1,544,794.00)
(    598,814.00)
     300,000.00 
(    642,489.00)
(    473,654.00)
(    300,000.00)
(     30,524.00)
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 

 $8,822,000.00

CONSTRUCTIONCURRENT PHASE:

LEED RATING:

Design
Registered

Silver Gold Platinum
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

05171APMB
05177APMB
06008APMB
06026APMB
06041APMB
06075APMB
06130APMB
06164APMB

     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  14,149,199.00 

      35,000.00 
     365,000.00 
     302,606.00 

   8,822,000.00 

      35,012.00 
     362,999.82 
     303,953.87 

   7,889,601.02 

Project   14,851,805.00    9,524,606.00    8,591,566.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

15-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

Contractor working on Warranty Work.Project Status

Project is being accepted, the Notice of Completion documents are being signed.Schedule

100% Federal Grant funding is being reconciled with the Department of Veterans Affairs.  Project
Management Branch is reviewing some softcost overruns.

Budget

Other Information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME YOUNTVILLE

VETERANS AFFAIRS

SARAH THAMER HALLFORD

REMODEL MEMBER SERVICES BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122193

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005
0047/2006

Budget Item

9860-301-0001
9860-301-0001
8960-301-0660(1)

Appropriation($)

      40,000.00 

   1,205,500.00 

Document

06184APMB
06184APMB
07061BPMB

Transferred($)

      40,000.00 
(      3,810.21)

   1,205,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,000.00 
   1,205,500.00 

            .00 
            .00 

      36,189.79 
   1,205,500.00 

            .00 
            .00 

      37,071.79 
     677,445.54 

            .00 
            .00 

Project    1,245,500.00    1,241,689.79      714,517.33 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-MAR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

08-FEB-2008

04-DEC-2009

19-JUN-2006

08-JAN-2007

10-JUL-2007

04-DEC-2007

14-APR-2008

18-AUG-2006

10-JUL-2007

04-DEC-2007

14-APR-2008

04-DEC-2009

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $23,352,960.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans complete; awaiting July PWB approval to commence Working Drawings.Project Status

On schedule.Schedule

Project is not within budget; requesting funds for anticipated deficit.Budget

Other Information

08-JAN-07

08-JUN-07

04-DEC-2007

14-APR-08

08-JUN-07

04-DEC-07

14-APR-2008

04-DEC-09

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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RIO VISTA

WATER RESOURCES

DONNA MANGINE

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 118478

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

3860-001-0502

Appropriation($)

     200,000.00 

Document

06177APMB

Transferred($)

     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

         984.00 
      69,846.00 

            .00 
            .00 

Project      200,000.00      200,000.00       70,830.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $60,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Talks have begun with the City of Rio Vista to add their milestones to the project schedule.  Access to the
site is being established.    PSA's are being developed for leasing, due diligence and environmental
services.  The Form 10 for Fish and Game is in discussion with DWR and DGS.

Project Status

The project is currently running 6 months late due to tenant funding questions.Schedule

$200,000 has been transferred to cover initial cost of project start-up.  Additional funding will be
transferred from the State Water Contractors Board to cover soft costs for this project.

Budget

This project is a lease/build to suit.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised
Start Date

Approved
Revised
Complete
Date

LEED RATING:

Design
Registered

Silver Gold Platinum
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EL MONTE, CA

AIR RESOURCES BOARD

JAMES UEDA

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3900-001-0115
3900-001-0115
3900-301-0115(1)
3900-301-0115

Appropriation($)

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

Document

53437
06012APSB
07028APSB

Transferred($)

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

      61,008.00 
      81,372.30 
      30,439.40 

            .00 

Project    1,283,000.00      283,000.00      172,819.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

11-OCT-2006

15-OCT-2007

10-MAR-2008

12-AUG-2005

18-AUG-2006

12-OCT-2007

07-MAR-2008

24-OCT-2008

 100.00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $1,368,200.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings package is in progress.  Intergrated Design Services, Inc. has completed the peer
review on 5/25/07.  The working drawings package was sent to the Division of State Architect (DSA) for
review on 6/22/07.  The anticipated  DSA approval date is 9/7/07.

Project Status

The project is not on schedule.  Due to the delay in peer, constructability, and DSA review, the
completion date for the working drawings phase has been revised to 10/12/07.

Schedule

The project is not within budget.  The State Public Works Board (SPWB) approved the preliminary plans
with an anticipated recognized defict of $86,000 on 8/11/06.

Budget

Matthew Singh, Air Resources Board, is still working with Nathan Brady, Department of Finance, to re-
appropriate the construction funds, due to the change in the project schedule.

Other Information

28-MAY-07

24-SEP-07

21-SEP-07

23-MAY-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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WEST SACRAMENTO

CALIF HIGHWAY PATROL

JOHN FEENEY

ACADEMY RUNNING TRACK REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 121011

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

      15,750.00 
     945,000.00 

Document

06034APSB
07018APSB
07018APSB
07018APSB

Transferred($)

      15,750.00 
     945,000.00 
(    869,900.00)
     869,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,750.00 
            .00 

     945,000.00 

      15,750.00 
            .00 

      75,100.00 
     869,900.00 

      17,715.00 
            .00 

      40,542.00 
            .00 

Project      960,750.00      960,750.00       58,257.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2005

22-AUG-2006

22-JAN-2007

04-JUN-2007

05-APR-2006

19-JAN-2007

01-JUN-2007

21-SEP-2007

05-OCT-2005

22-AUG-2006

31-JUL-2007

01-OCT-2007

05-APR-2006

30-JUL-2007

28-SEP-2007

28-DEC-2007

 100.00%

    .00%

  90.00%

    .00%

    .00%

Current Comments

 $846,250.00

WORKING DRAWINGSCURRENT PHASE:

The track and lighting drawings are complete, and the required CEQA documents are currently being
prepared for approval and filing.

Project Status

The project schedule has been revised due to the coordination of the underground storage tank
replacement work and completion of the CEQA documents.

Schedule

The working drawings and construction funds of $945,000 were appropriated in FY 06/07, and were
approved for transfer to the project by the Department of Finance on 8/17/06.

Budget

Per approval from the Department of Finance, support funds were used to prepare a study to replace the
existing decomposed track with an alternative type of running track.  The study also addressed drainage
and lighting for the track.  The study was completed and per the Budget Estimate (#B6CHP112AP, dated
2/6/06) the total estimated project cost is $846,250.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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EUREKA

CALTRANS

STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,955,930.42 

Project    5,898,875.00    5,826,869.00    5,587,036.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

There is no change for this reporting period.  The contractor filed for arbitration within the 90-day period.
An Arbitrator has been assigned, however, the case still has not been presented.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

This project is not within budget.Budget

There are no other significant project issues at this time.Other Information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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Page # 4

FREMONT

EDUCATION

DOUGLAS TOMKA

STUDENT WAITING AREA SHELTERS, FREMONT-CA SCHOOL FOR THE DEAF

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106706A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0001(1)
6110-301-0001 (1)
6110-301-0001(1)
6110-301-0001

Appropriation($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

Document

06002APSB
5012336A
5012365A
5012366A

Transferred($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,090.50 
      24,202.41 

     376,578.50 

Project      516,000.00      516,000.00      419,871.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

15-AUG-2005

22-DEC-2005

25-APR-2006

12-AUG-2005

21-DEC-2005

24-APR-2006

31-AUG-2006

26-JUL-2005

15-AUG-2005

22-DEC-2005

16-AUG-2006

12-AUG-2005

21-DEC-2005

09-AUG-2006

06-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  94.00%

Current Comments

 $516,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work is near completion, and the final inspection is scheduled to be conducted on
7/6/07.  The Contractor is currently finishing up the electricl work required at the shelters and cleaning up
the work site area.

Project Status

The project is not on schedule.  Due to the delay in receiving the bus shelters, the tentative construction
completion date is July 2007. 

Schedule

The project is within budget.  The budget approved by the Governor on 07/11/05, appropriated $19,000
for the Preliminary, $24,000 for the Working Drawings, $427,000 for the Construction phase, and
$46,000 augmentation to award the construction contract.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     366,009.41 

            .00 
            .00 

Project      539,000.00      539,000.00      366,009.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2008

28-FEB-2009

31-OCT-2009

20-SEP-2008

27-FEB-2009

30-OCT-2009

14-APR-2011

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,063,000.00

PRELIMINARY PLANSCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds, which will
probably occur in FY 08/09.

Project Status

This project is currently on hold pending direction and funding from the Department of Food and
Agriculture.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other Information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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HAWAII

FOOD & AGRICULTURE

THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
(    397,200.00)
     397,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      66,649.15 
      81,749.85 

     647,148.06 

Project      416,000.00      408,200.00      795,547.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

31-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

The Phase III construction work is complete, and the final inspection has been conducted.  The
Construction Inspector is currently processing the construction close-out documents for this project.

Project Status

The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from theBudget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase
II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other Information
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SAN QUENTIN

GENERAL SERVICES

IVAN CHEW

BUILDING 22 STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)
1760-301-0001(1)
1760-301-0768(2)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,183,000.00 

  11,937,000.00 
   5,000,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358
53358

Transferred($)

     741,000.00 
(    235,155.08)
(     18,191.50)
     254,000.00 

(        653.42)
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
(    245,196.48)
   1,182,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,183,000.00 
  16,937,000.00 

            .00 
   1,228,000.00 
     936,803.52 

            .00 

            .00 
   1,187,939.84 
     969,863.68 
       7,000.00 

Project   19,348,000.00    2,164,803.52    2,164,803.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

19-JAN-2006

01-FEB-2007

13-DEC-2002

18-JAN-2006

27-SEP-2006

31-MAY-2008

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $19,348,000.00

CONSTRUCTIONCURRENT PHASE:

A decision was made by the Department of Finance to cancel this project.  The project reconciliation has
been completed.  The PWB documents to recognize project close-out and to revert the remaining funds

Project Status

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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will be submitted for the August 2007 PWB.

Project cancelled.Schedule

Project cancelled, remaining unencumbered funds to be reverted.Budget

Project cancelled.Other Information
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B
40093B

Transferred($)

     336,000.00 
     420,000.00 
(     86,347.19)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     333,652.81 

            .00 

            .00 
     335,829.47 
     333,823.34 

            .00 

Project      756,000.00      669,652.81      669,652.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

15-APR-2013

12-JAN-2014

22-OCT-2014

12-MAR-2004

09-JAN-2014

14-OCT-2014

23-OCT-2016

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $28,642,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  The working drawings are approximately 90% complete,
and are still on hold pending completion of the renovation of the H & J and EB Buildings.  The H & J
Buildings will be utilized as swing space for this project.

Project Status

The project is not on schedule.  The schedule will be revised pending completion of the swing space (H &
J Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The additional working drawings appropriation will cover the cost of
updating the working drawings for possible future code changes after the hold period has ended.  The
working drawings funds are anticipated to be requested in FY 2013/2014 and the construction funds in
FY 2014/2015.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted. The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that the swing space needs
will be met via the proposed renovation of the H & J Buildings.  Currently the Preliminary Plans and
Working Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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will be submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09
Five Year Plan.  Once the renovation of the H & J Buildings is complete the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn starting with the 30 Building, then the
70 Building, and then the N Building.
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2015

10-FEB-2016

03-DEC-2016

12-MAR-2004

09-FEB-2016

22-NOV-2016

02-DEC-2018

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $18,286,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  The project has been on hold since 3/12/04 pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2015/2016 and the construction funds in FY 2016/2017.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted.  The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that the swing space needs
will be met via the proposed renovation of the H & J Buildings.  Currently the Preliminary Plans and
Working Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS
will be submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09
Five Year Plan.  Once the renovation of the H & J Buildings is complete the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES

DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2016

11-APR-2017

14-JAN-2019

12-MAR-2004

10-APR-2017

03-JAN-2019

12-JAN-2021

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $41,466,000.00

PRELIMINARY PLANSCURRENT PHASE:

There are no changes for this reporting period.  This project has been on hold since 3/12/04 pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The project is on hold and the schedule will be revised pending completion of the swing space (H & J
Buildings) and the renovation of the EB Building.

Schedule

The project is within budget.  The working drawings funds are anticipated to be requested in FY
2016/2017 and the construction funds in FY 2017/2018.

Budget

The Patton occupants and functions will need to be relocated to the H & J Buildings while their areas are
being retrofitted. The lack of swing space at the Patton campus was examined during the study phase
and various swing space options were considered.  It is currently anticipated that swing space needs will
be met via the proposed renovation of the H & J Buildings.  Currently, the Preliminary Plans and Working
Drawings appropriations are included in the 2007/2008 FY for the H & J Buildings, and the DGS will be
submitting a Capital Outlay Budget Change Proposal for the construction appropriation in its 08/09 Five
Year Plan.  Once the renovation of the H & J Buildings is complete, the EB Building will use H & J as
swing space.  The retrofit of the other buildings will be done in turn, starting with the 30 Building, then the
70 Building, and then the N Building.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

Document

20102A
5012064B
05027BPSB
5012398B

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
      88,388.43 
      71,271.45 

   1,845,183.29 

Project    2,967,910.00    2,967,910.00    2,024,843.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

08-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

05-MAY-2006

15-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,967,910.00

CONSTRUCTIONCURRENT PHASE:

The construction work on the F Dorms started on 6/1/07.  The first five buttresses have been poured and
all foundations were prepared.  The forms are to be removed next.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA INFIRMARY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122751

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(9)

Appropriation($)

     190,000.00 

Document

07012APSB

Transferred($)

     190,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     190,000.00 

            .00 
            .00 

            .00 
     190,000.00 

            .00 
            .00 

            .00 
      52,347.00 

            .00 
            .00 

Project      190,000.00      190,000.00       52,347.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $2,770,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($244,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CORONA

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-CORONA WALKER CLINIC

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122748

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(5)

Appropriation($)

     203,000.00 

Document

07009APSB

Transferred($)

     203,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 

            .00 
            .00 

            .00 
     203,000.00 

            .00 
            .00 

            .00 
      55,283.00 

            .00 
            .00 

Project      203,000.00      203,000.00       55,283.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $3,055,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($255,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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CCI, TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,438,830.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294
5012399B

Transferred($)

      18,125.26 
     135,000.00 
(    135,000.00)
     135,000.00 

           1.00 
(      3,000.00)

(     15,126.26)
     287,000.00 

   2,438,830.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     134,443.27 
     269,942.22 

   1,094,246.29 

Project    2,860,830.00    2,860,830.00    1,498,631.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

30-MAY-2006

10-MAY-2002

19-JUN-2003

05-MAY-2006

15-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,860,830.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete.  The E Dorms have been returned to CDCR for use in order to house
the inmates from the F Dorms, allowing the construction to start there.  The punch list for E Dorms is
being finalized and corrections are being made.  The final inspection for this project will be put on hold
until project number 111684A (Structural Retrofit-Dorms F5, F6, F7, and F8) is complete.

Project Status

The project is on schedule.Schedule

The project is within budget.    Budget

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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There are no other significant project issues at this time.Other Information
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TRACY

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0047/2006

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(2)

Appropriation($)

      73,000.00 
     235,000.00 

   2,580,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   2,580,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      72,019.13 

     235,980.87 
            .00 

Project    2,888,000.00      308,000.00      308,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

11-DEC-2006

26-DEC-2007

08-NOV-2002

08-DEC-2006

26-DEC-2007

18-FEB-2009

    .00%

 100.00%

  99.00%

  50.00%

    .00%

Current Comments

 $4,048,000.00

BID PERIODCURRENT PHASE:

Bid opening held 3/8/07, with lowest responsive bidder 31.25% over State's Estimate.  All bids were
rejected, and an analysis was conducted.  A revised estimate was established using an average of the
three valid bidders and was submitted as a May Revise request for a supplemental construction
appropriation.  The request was approved and a new DF-14d will be secured once the 07/08 Budget is
passed.

Project Status

The project is not on schedule.  The bid period was extended to allow for the passage of the FY 07/08
Budget that includes supplemental construction appropriation.

Schedule

The project is within budget.  The original construction appropriation of $1,753,000 was reverted on
6/30/06, and a new construction appropriation of $2,580,000 was included in the FY 06/07 Budget.  A
supplemental construction appropriation of $1,160,000 will be included in the FY 07/08.

Budget

There are no other significant project issues at this time.Other Information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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JAMESTOWN

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-JAMESTOWN BUILDINGS E & F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122745

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     102,000.00 

Document

07006APSB

Transferred($)

     102,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 

            .00 
            .00 

            .00 
     102,000.00 

            .00 
            .00 

            .00 
      50,898.00 

            .00 
            .00 

Project      102,000.00      102,000.00       50,898.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

12-JAN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

04-JAN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $1,750,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($168,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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NORWALK

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-METRO SH WARDS 206 & 208

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122754

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     215,000.00 

Document

07010APSB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
      70,707.00 

            .00 
            .00 

Project      215,000.00      215,000.00       70,707.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $4,733,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($363,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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STOCKTON

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-STOCKTON ARMORY

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122752

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(3)

Appropriation($)

     185,000.00 

Document

07007APSB

Transferred($)

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 

            .00 
            .00 

            .00 
     185,000.00 

            .00 
            .00 

            .00 
      61,768.00 

            .00 
            .00 

Project      185,000.00      185,000.00       61,768.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

12-JAN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

13-JUL-2006

12-FEB-2009

12-APR-2010

07-JUL-2010

27-JUL-2007

08-APR-2010

07-JUL-2010

03-MAY-2011

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $2,354,000.00

PRELIMINARY PLANSCURRENT PHASE:

The hazmat engineering is complete and the reports are on hand.  Due to a delay in the release of the
peer review contract, the peer review is not complete.

Project Status

The project is on schedule.Schedule

The project is within budget.  It is anticipated that the working drawings funds will be included in FY
08/09.

Budget

With the possibility of new GO Bonds included in the Governor's Budget, DOF has recommended that
this project remain within the DGS Seismic Program rather than be accomplished directly by the Military
Department as recently discussed.

Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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SUSANVILLE

GENERAL SERVICES

DONALD TARNASKY

STRUCTURAL RETROFIT-SUSANVILLE VOCATIONAL BLDG F

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122747

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(4)

Appropriation($)

     143,000.00 

Document

07008APSB

Transferred($)

     143,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     143,000.00 

            .00 
            .00 

            .00 
     143,000.00 

            .00 
            .00 

            .00 
     101,202.18 

            .00 
            .00 

Project      143,000.00      143,000.00      101,202.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $6,556,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($331,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI Update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other signicant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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TEHACHAPI

GENERAL SERVICES

ABDI FARHANG

STRUCTURAL RETROFIT-TEHACHAPI CHAPELS BLDG H

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122749

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(7)

Appropriation($)

     160,000.00 

Document

07011APSB

Transferred($)

     160,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 

            .00 
            .00 

            .00 
     160,000.00 

            .00 
            .00 

            .00 
      60,256.00 

            .00 
            .00 

Project      160,000.00      160,000.00       60,256.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

09-AUG-2008

14-SEP-2007

04-MAR-2009

05-JUN-2009

04-MAR-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $2,313,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawing funds ($200,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI Update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.  

Budget

There are no significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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VACAVILLE

GENERAL SERVICES

SERGEY MAKARENKO

STRUCTURAL RETROFIT-VACAVILLE WINGS U, T, & V

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER: 122746

ESTIMATED PROJECT COST:

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(2)

Appropriation($)

     403,000.00 

Document

07005APSB

Transferred($)

     403,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     403,000.00 

            .00 
            .00 

            .00 
     403,000.00 

            .00 
            .00 

            .00 
     214,088.40 

            .00 
            .00 

Project      403,000.00      403,000.00      214,088.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-SEP-2007

05-MAR-2009

08-JUN-2009

14-SEP-2007

04-MAR-2009

05-JUN-2009

11-JUN-2010

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $12,521,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary hazmat report is complete.  Due to a delay in the release of the peer review contract, the
peer review is not complete.

Project Status

The project schedule has been revised due to the delay in the peer review contract.  It is anticipated that
the approval of the preliminary plans will be submitted to the September 2007 PWB.

Schedule

The project is within budget.  The working drawings funds ($688,000) are included in FY 07/08 budget.
The estimated project cost has been revised to reflect the CCCI Update of the estimate (dated 3/30/07).
The working drawings completion date has been extended because the funding for construction in FY
08/09 is contingent upon a bond measure passing in the November 2008 election.  If it passes the funds
won't become available until February 2009.

Budget

There are no other significant project issues at this time.Other Information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 

LEED RATING:

Design
Registered

Silver Gold Platinum
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